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Biscayne Point Neighborhood Improvements
Neighborhood: Biscayne Point Project Management: Hazen & Sawyer

District: North Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 185,170$         4.22% General Obligation Bond - Neighborhoods 4,150,000$      94.68%

Construction Management Costs 5,466$             0.12% Water & Sewer Bond 2000 200,000$         4.56%

Architecture & Engineering Costs 326,213$         7.44% Water & Sewer Bond (PM) 27,855$           0.64%

Construction Allocation 3,865,972$      88.20% Water & Sewer Bond (CM) 5,466$             0.12%

Construction Budget (allocation less contingency) 3,479,375$      

Construction Contingency 386,597$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other: Signage Plan 500$                0.01%

Total 4,383,321$      Total 4,383,321$      100.00%

Project Timeline

Planning Design Construction Sep-06

Major Milestones Date

A/E Selection Commission Approval 10-Apr-02

A/E Notice to Proceed 10-Jun-02

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; 
enhanced landscaping within the street ROW; and entryway features. Phase I Scope is Biscayne Point (approx. 13,200 l.f.).  Phase II Scope is Biscayne Beach (approx. 14,400 l.f.).  
Phase III Scope is Stillwater (approx. 3,400 l.f.).  Integrated with waterline replacements.  Unfunded drainage improvements per the Stormwater Master Plan, Basin 142 Wells 
Alternative (approx. $1.2-million for wells alternative).  Other funding from Series 2000 Water & Sewer Bond.

Project Status

Estimated Cost Information Potential Funding Sources

Prior allocation of $500 for signage plan. Negotiations of Contract and Scope with Civil Works ceased. Negotiations were
successfully conducted with Corradino Group (#2 ranked firm) for the planning phase of work. Recommendation to
appropriate funds approved by Committee on 4/8/02, with award by Commission on 4/10/02. Kick-off meeting held and
NTP issued 6/10/02.  Site reconnaissance visit held 6/17/02.  CDW #1 will take place in September 2002.

Projected Completion Date:
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North Shore Neighborhood Improvements
Neighborhood: North Shore & Park View Island Project Management: Hazen & Sawyer

District: North Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 551,466$         7.10% G.O. Bond - Neighborhoods 4,150,000$      53.46%

Construction Management Costs 61,196$           0.79% HUD Section 108 Loan 1,000,000$      12.88%

Architecture & Engineering Costs 551,592$         7.11% Water & Sewer Bond 2000 2,239,304$      28.85%

Construction Allocation 6,563,375$      84.55% Water & Sewer Bond (PM) 311,879$         4.02%

Construction Budget (allocation less contingency) 5,907,038$      Water & Sewer Bond (CM) 61,196$           0.79%

Construction Contingency 656,338$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other:  Trash Receptacles, Signage Plan 34,750$           0.45%

Total 7,762,379$      Total 7,762,379$      100.00%

Project Timeline

Planning Design Construction Oct-06

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 15-Jan-02

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Prior allocation of $34,750 for Trash Receptacles and Signage Plan. A/E contract and scope of services was negotiated
with Corradino Group. Fee agreement reached 08/24/01. Commission awarded A/E contract on 10/17/01. Kickoff
meeting for Traffic Study held 12/4/01. Kickoff meeting for Planning tasks held 1/15/02. Site reconnaissance visit held
1/24/02. Visioning session with staff was held 3/2802. Commission approved an item at its 5/8/02 meeting to authorize
surveys and traffic counts, and appropriated $13,125 for said services.  CDW #1 held 5/16/02.  CDW # 2 held 7/24/02.

Projected Completion Date:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; 
enhanced landscaping within the street ROW; and entryway features. Phase I scope is south of 73rd Street (approx. 11,100 l.f. City ROW).  Phase II scope is north of 73rd Street 
(approx. 28,600 l.f. City ROW).  Phase III Scope is Park View Island (approx. 2,900 l.f.).  Integrated with approximately 17,000 l.f. waterline replacements in the Phase II area.  
Includes early bid package for streetscape in coordination with North Shore Park & Youth Center.  Other funding from Series 2000 Water & Sewer Bond.

Estimated Cost Information Potential Funding Sources

Project Status
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77th Street Streetscape (Biscayne Elementary School Streetscape)
Neighborhood: North Shore & Park View Island Project Management: City of Miami Beach

District: North Beach Architects / Engineers: Bermello & Ajamil

Bond Program's): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 36,250$           6.88%

Construction Management Costs 13,942$           2.65% CDBG 490,708$         93.12%

Architecture & Engineering Costs 48,359$           9.18%

Construction Allocation 464,747$         88.18%

Construction Budget (allocation less contingency) 418,272$         

Construction Contingency 46,475$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 527,048$         Total 526,958$         99.98%

Project Timeline

Planning Design Construction Apr-01

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out 1-Apr-01

Project Status

Construction of GO Bond funded component completed April 2001. $22,559 in CDBG funds for Beautification and
$141,650 in CDBG funds for 77th St. Extension reclaimed and redistributed to North Shore Park and Youth Center project.

Project is combined with 77th Street Beautification.  77th Street Beautification scope has been augmented to include additional streetscape improvements, consistent with 
community need per neighborhood planning workshops.  $290,708 is carryover from prior year CDBG funds, and $36,250 is added by GO Bond.  A related project is the 77th Street 
Streetscape Extension, with project limits from Dickens to Harding with traffic calming (bump-outs, and roundabouts) and streetscape improvements.  The extension is designed in-
house by CMB staff, and construction is through prior year CDBG funds in the amount of $200,000.  The extension is included in this project description of funding.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:
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Normandy Shores Neighborhood Improvements
Neighborhood: Normandy Shores Project Management: Hazen & Sawyer

District: North Beach Architects / Engineers: CH2M Hill

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer; Stormwater Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 690,659$         7.27% G.O. Bond - Neighborhoods 3,400,000$      35.81%

Construction Management Costs 110,683$         1.17% Stormwater Bond 3,711,391$      39.09%

Architecture & Engineering Costs 620,800$         6.54% Stormwater Bond (PM) 323,455$         3.41%

Construction Allocation 8,072,033$      85.01% Stormwater Bond (CM) 63,916$           0.67%

Construction Budget (allocation less contingency) 7,264,830$      Water and Sewer Bond 2000 1,711,304$      18.02%

Construction Contingency 807,203$         Water and Sewer Bond (PM) 238,342$         2.51%

Equipment -$                 0.00% Water and Sewer Bond (CM) 46,767$           0.49%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other: Signage Plan 1,000$             0.01%

Total 9,495,175$      Total 9,495,175$      100.00%

Project Timeline

Planning Design Construction 2006

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 24-Jul-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Potential Funding Sources

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; 
enhanced landscaping within the street ROW; and entryway features. Phase I scope is the single family home area (approx. 17,600 l.f.).  Phase II scope is multifamily area on the 
east side (approx. 1,400 l.f. ). Integrated with waterline replacements throughout both Phase I and Phase II areas, and with drainage improvements to Basins 131, and 139 per 
Stormwater Master Plan.  Other funding from Series 2000 Water & Sewer Bond, and Series 2000 Stormwater Bond.

Estimated Cost Information

Projected Completion Date:

Project Status

Prior allocation of $1,000 for Signage Plan. Planning phase kick-off meeting held on 07/24/01. Planning team
neighborhood site visit conducted on 08/08/01. Meeting held 9/25/01 to coordinate planned project stormwater
improvements with improvements proposed for adjacent Normandy Shores Golf Course. Meeting with DERM held 10/2/01
to review design and permitting criteria for drainage. Visioning session held 10/2301. CDW No. 1 was held 11/29/01.
CDW No. 2 was held 3/5/02, where revised plans were endorsed by the neighborhood residents. HOA requested further
modifications, which will be add-alternates in the bid documents. Consultant completed the draft BODR. Staff review and
comments completed 7/22/02.  BODR tentatively scheduled for 9/9/02 Committee meeting.
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Normandy Isle & Normandy Sud Neighborhood Improvements
Neighborhood: Normandy Isle, Normandy Sud Project Management: Hazen & Sawyer

District: North Beach Architects / Engineers: Williams, Hatfield, Stoner

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 759,549$         8.26% G.O. Bond - Neighborhoods 4,470,925$      46.87%

Construction Management Costs 100,160$         1.09% HUD Section 108 Loan 1,000,000$      10.48%

Architecture & Engineering Costs 666,280$         7.24% Stormwater Bond (PM) 48,176$           0.51%

Construction Allocation 7,656,009$      83.25% Stormwater Bond (CM) 9,520$             0.10%

Construction Budget (allocation less contingency) 6,890,408$      Stormwater Bond 295,283$         3.10%

Construction Contingency 765,601$         Water and Sewer Bond (PM) 461,933$         4.84%

Equipment -$                 0.00% Water and Sewer Bond (CM) 90,640$           0.95%

Art in Public Places -$                 0.00% Water and Sewer Bond 2000 3,162,196$      33.15%

Land Acquisition -$                 0.00%

14,468$           0.16%

Total 9,196,466$      Total 9,538,673$      103.72%

Project Timeline

Planning Design Construction 2006

Major Milestones Date

A/E Selection Commission Approval 8-Jul-01

A/E Notice to Proceed 21-Aug-01

Basis of Design Report 19-Jun-02

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Other: Trash Receptacles, Traffic Counts, Signage Plan 

Project Status

Prior allocation of $14,468 for Trash Receptacles, Traffic Counts, and Signage Plan. A/E Contract approved by
Commission 7/8/01. CDW # 1 held 11/15/01. CDW # 2 held 1/24/02. At 2/4/02 meeting, Committee recommended
approval of $10,857.25 for completion of a Traffic Impact Study for the closing of Rue Bordeaux and Rue Notre Dame.
Commission approved same on 2/20/02. Community Meeting held 4/25/02 to try to reach consensus on design of
streetends. The residents were divided on level of improvement to take place. Agreement was reached with regard to
lighting fixtures to avoid spillover into adjacent properties, benches with seat dividers, and closure of streetends at night. 2
petitions were presented by residents: one in favor of proposed improvements, one opposed to benches, walkways, bike
racks and lighting. BODR approved by Committee on 5/13/02. Residents met with the Administration to work out a
compromise on streetend improvements. Commission approved BODR on 6/19/02, after amending it to include sidewalks
throughout the neighborhood.  Design Phase currently underway.

Projected Completion Date:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; enhanced 
landscaping within the street ROW; and entryway features. Phase I scope is Normandie Sud (approx. 10,100 l.f.).  Phase II scope is the single-family home areas (approx. 9,500 l.f. City ROW).  Phase 
III scope is the multi-family home areas (approx. 7,000 l.f. City ROW).  Integrated with approx. 15,000 l.f. waterline replacements throughout Phase I, II, and III areas.  Other funding from Series 2000 
Water & Sewer Bond, and HUD Sec. 108 Loans.  Assumed Marseille Drive deduction per appropriation by Res. for $323,643, but never done, so kept within neighborhood.

Estimated Cost Information Potential Funding Sources
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Marseille Drive Streetscape
Neighborhood: Normandy Isle Project Management: City of Miami Beach

District: North Beach Architects / Engineers: Gambach 

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer; Stormwater Construction Contractor: Williams Paving

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 2,718$             0.17%

Construction Management Costs 44,798$           2.74% HUD Section 108 Loan 1,000,000$      61.12%

Architecture & Engineering Costs 98,752$           6.04% Quality of Life - North Beach 18,400$           1.12%

Construction Allocation 1,492,604$      91.23% Stormwater Bond (CM) 6,343$             0.39%

Construction Budget (allocation less contingency) 1,356,913$      Stormwater Bond (misc.) 304,938$         18.64%

Construction Contingency 135,691$         Water and Sewer Bond (CM) 3,806$             0.23%

Equipment -$                 0.00% Water and Sewer Bond (misc.) 249,949$         15.28%

Art in Public Places -$                 0.00% General Fund 50,000$           3.06%

Land Acquisition -$                 0.00%

Total 1,636,154$      Total 1,636,154$      100.00%

Project Timeline

Planning Design Construction Dec-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 1-Jul-01

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Project design has been amended several times to add additional enhancements. On 1/9/02, Commission approved the
assignment of the contract to Gambach Architects, Inc. after Gambach Sklar dissolved, and awarded $10,990 in additional
services fees for Construction Administration for portion designed by City ($2,718 from GO Bond funds previously
appropriated for construction). The project was issued for bid. A pre-bid conference was held on 3/21/02. Commission
approved application for grant from Department of Community Affairs for flood mitigation on 3/20/02. Administration
determined that Commission never appropriated majority of GO Bond. Balance of $320,925 reallocated to Normandy Isle
& Normandy Sud Neighborhood. Bid opening held 4/12/02. One bid received, which is over available construction budget.
On 5/29/02, Commission authorized Administration to negotiate with sole bidder. On 7/31/02, Commission appropriated
additional $142,887 from Water & Sewer and Stormwater Bond funding to supplement current project funding for
construction.

Estimated Cost Information Potential Funding Sources

Existing streetscape project, including: new roadway, drainage, curb and gutter, sidewalks, and landscape from Bay Drive to Trouville (approx. 2,600 l.f.). (Original project limits were 
Rue Notre Dame to Bay Drive ($398,834 CDBG prior years)). Revised cost estimate is $1,400,000  for construction to include lighting improvements, drainage improvements, and 
replacement of the waterline under the street.  Appropriation by City Res. increased funding for project by adding $323,643 from GO Bond Normandy Isle allocation, $154,500 from 
the Series 2000 Water & Sewer Bond, and $257,500 from Series 2000 Storm Water Bond. GO Bond appropriation was never done, so funding went back into the neighborhood.  
The infrastructure work was not included in the expenditure schedule of the Water & Sewer and Stormwater Bond Issues.

Projected Completion Date:
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Normandy Drive / 71st Street Corridor
Neighborhood: Normandy Isle Project Management: City of Miami Beach

District: North Beach Architects / Engineers: Renaissance Planning Group

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 293,000$         100.00%

Construction Management Costs 8,505$             2.90%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 283,495$         96.76%

Construction Budget (allocation less contingency) 255,146$         

Construction Contingency 28,350$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other: Signage Plan 1,000$             0.34%

Total 293,000$         Total 293,000$         100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Prior allocation of $1,000 for Signage Plan. Renaissance Planning Group hired by FDOT to conduct corridor study to
identify and evaluate options for enhancements. Work began 06/01/01 for the portion of the study area east of Indian
Creek. The study is projected to be completed within 6 to 8 months. FDOT held Kickoff meeting for entire study area on
11/1/01. The first FDOT community meeting was held 1/31/02 to receive community input on issues. The results of the
meeting are available on the internet at http://www.citiesthatwork.com/projects/LivibleD6/Pres_new2/index.htm. The
second of three planned community meetings held 4/18/02. Based on community input, 2 alternative concepts will be
analyzed by consultants.  Final Community Meeting will be scheduled in September.

Estimated Cost Information Potential Funding Sources

To provide increased landscaping and pedestrian amenities along Normandy Dr. & 71st Street, and continue existing streetscape west from Rue Notre Dame to the City Limit.  This 
is Municipal Mobility Plan Project #6.  This project has been coordinated with FDOT Dist. 6 Planning Office.  FDOT is currently performing a Livable Communities planning study on 
79th Street in Miami, for which the limits of the study have been extended to include Normandy Drive / 71st Street.  After the planning study, PD&E will be needed to determine 
improvements, costs, schedule, and funding. Expect construction after 71st Street resurfacing in the North Shore Neighborhood.  GO bond funding is proposed as an approximately 
20% match to State funding sources.  Matching funds to be sought after improvements are identified and costs are estimated.

Projected Completion Date:
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Alton Road Corridor Enhancements
Neighborhood: La Gorce, Nautilus and Bayshore Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 819,000$         21.53%

Construction Management Costs 23,374$           0.61% FDOT 2,985,163$      78.47%

Architecture & Engineering Costs 233,000$         6.12%

Construction Allocation 3,546,289$      93.22%

Construction Budget (allocation less contingency) 3,191,660$      

Construction Contingency 354,629$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other: Signage Plan 1,500$             0.04%

Total 3,804,163$      Total 3,804,163$      100.00%

Project Timeline

Planning Design Construction Dec-04

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Prior allocation of $1,500 for Signage Plan. Corradino planning study adopted by Commission 7/01. On 10/17/01, Commission
appropriated $35,000 for landscape construction drawings and up to $250,000 from GO Bond funds as match to Highway Beautification
Grant. City will apply for grant in February 2003. Landscaping concept presented to the community on 11/26/01. Further review
occurred at Alton Road HOA meeting following week. Final design will begin only after FDOT final design for FDOT-funded
improvements has reached 60%, anticipated for October 2002. FDOT conceptually approved pedestrian crossings at signalized
intersections, gateways, roundabouts at Alton and 29th, neckdowns at recommended locations, landscaping, forced turn at Alton
southbound at 195 crossing, intersection consolidation at 63rd/Allison Island, left turn restriction at Pine Tree/63rd, traffic circles at
recommended locations, a direct access ramp at 195 with access to Mt. Sinai and a Semi-diverter at Alton Rd. and N. Bay Rd. Speed
tables, pavement markings and signage were not conceptually approved.  

Estimated Cost Information Potential Funding Sources

Operational improvements to mitigate traffic impacts along Alton Road from 63rd to Michigan Avenue (approx. 18,500 l.f.) with traffic calming improvements that may include: landscaping and 
irrigation, lighting improvements, pavement restoration/improvements, curb & gutter improvements, roadway markings, signage, signal improvements, bicycle facilities, and/or traffic calming structures.  
This is Municipal Mobility Plan Projects #14 & #24.  The Alton Road Traffic Calming Study ($15,000) is included in FY 2000.  After the planning study, PD&E will be needed to determine costs, 
schedule, and funding or improvements or design may be incorporated with FDOT resurfacing engineering work. Expect to be coordinated with resurfacing project.  GO bond funding is proposed as an 
approximately 20% match to State funding sources.  Matching funds to be sought after improvements are identified and costs are estimated.  Project funding is shown with FDOT resurfacing.

Projected Completion Date:
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La Gorce Neighborhood Improvements
Neighborhood: La Gorce Project Management: Hazen & Sawyer

District: Middle Beach Architects / Engineers: Reynolds, Smith, Hills

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 119,105$         7.38% G.O. Bond - Neighborhoods 200,000$         12.40%

Construction Management Costs 22,037$           1.37% Stormwater Bond 1,279,634$      79.32%

Architecture & Engineering Costs 185,291$         11.49% Stormwater Bond (CM) 22,037$           1.37%

Construction Allocation 1,286,761$      79.76% Stormwater Bond (PM) 111,523$         6.91%

Construction Budget (allocation less contingency) 1,158,085$      

Construction Contingency 128,676$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,613,194$      Total 1,613,194$      100.00%

Project Timeline

Planning Design Construction Feb-04

Major Milestones Date

A/E Selection Commission Approval Awarded

A/E Notice to Proceed 24-Sep-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; 
enhanced landscaping within the street ROW; and entryway features. Phase I scope is North Bay Road and Pine Tree/La Gorce Sidestreets (approx. 16,000 l.f. City ROW).  Phase 
II scope is the Lakeview area (approx. 10,100 l.f. ). Integrated with drainage improvements to Basins 103, and 117 per Stormwater Master Plan.  Other funding from Series 2000 
Stormwater Bond.  Additional funding to be sought to increase level of improvements, consistent with the Middle Beach Improvements Plan Phase III.  Current budgets per available 
funding.

Projected Completion Date:

Project Status

Agreement on fee reached with consultant Reynolds, Smith, and Hills. Contract approved 9/05/01 and executed 10/5/01.
Kickoff meeting was held 9/24/01, with Site Visit held on 10/1/01. Internal staff Visioning Session held 11/15/01. CDW
No. 1 held 12/18/01. CDW No. 2 held 1/22/02. City recommends incorporation of Cherokee seawall repair or
replacement into A/E's scope of services. Funding in the amount of $45,000 is to come from Shorelines and Seawalls
Program. Committee approved recommendation on 5/13/02. Commission approved recommendation on 5/29/02. Draft
BODR being reviewed by staff, and Consultant completing final revisions.
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City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

La Gorce Island Enhancements
Neighborhood: La Gorce Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor: Tip Top Tree & Landscaping Services

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 200,000$         100.00%

Construction Management Costs 5,825$             2.91%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 194,175$         97.09%

Construction Budget (allocation less contingency) 174,758$         

Construction Contingency 19,418$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 200,000$         Total 200,000$         100.00%

Project Timeline

Planning Design Construction Dec-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Improvements plan including street lighting and tree planting developed with community participation and approved by
Commission 4/01. The neighborhood association requested changes to the lighting program. Changes have been
approved by staff and are scheduled for implementation by Public Works. City Commission awarded bid on 3/20/02.
Contract execution pending contractor verification of bid specified tree height and warranty guarantee. NTP will be issued
after verification.

Traffic enhancements, landscaping, signage, lighting, and park improvements on LaGorce Island (approx. 6,400 l.f.). Street lighting upgrades to correct deficiencies.  Traffic calming 
includes stop signs.  Residents have requested first priority to replace missing Royal Palms with new Royal Palms of 45 ft. gray bark height, with remaining funding to be used for 
replacing yield signs with stops signs at circle, and provision of infill pedestrian-level post lighting, first on sidestreets, then on circle as funding allows. Stop signs will require warrant 
analysis.
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City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Ocean Front Neighborhood Improvements - Street Ends from 23rd to 44th Streets
Neighborhood: Ocean Front Project Management: Hazen & Sawyer

District: Middle Beach Architects / Engineers: EDAW

Bond Program(s): G.O. Bond - Neighborhoods; Water and Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 154,888$         2.92% G.O. Bond - Neighborhoods 4,300,000$      80.95%

Construction Management Costs 27,986$           0.53% Water and Sewer Bond 2000 984,209$         18.53%

Architecture & Engineering Costs 359,029$         6.76% Water and Sewer Bond (CM) 27,986$           0.53%

Construction Allocation 4,555,792$      85.76%

Construction Budget (allocation less contingency) 4,100,213$      

Construction Contingency 455,579$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

214,500$         4.04%

Total 5,312,195$      Total 5,312,195$      100.00%

Project Timeline

Planning Design Construction Mar-04

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 13-Jul-01

Basis of Design Report 29-May-02

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Other: Trash Receptacles, Signage Plan, Beachfront Restroom 
Renovations

Estimated Cost Information Potential Funding Sources

Improvements to improve pedestrian comfort and enjoyment for beach access at street ends from 25th Street to 43rd Street (approx. 12,200 l.f.).  Eighteen street ends are included at approximately 
$200,000 each for pedestrian facilities, streetscape restorations, lighting, and signage, with additional amount for restrooms.  Scope may include: street resurfacing; curb and gutter restoration or 
upgrades; repair, extension, or widening of sidewalks to provide continuous pedestrian ways; street lighting upgrades to correct deficiencies; enhanced landscaping within the street ROW; enhanced 
pedestrian access to the beach; pedestrian amenities and restrooms at select locations at the beach ends; enhanced pedestrian access to Indian Creek Waterway.  Coordinated with Indian Creek 
Greenway and infrastructure upgrades to Collins Avenue and Indian Creek Drive, south of 43rd Street, and with the City-wide beach restrooms renovations ($175,000).

Projected Completion Date:

Prior allocation of $214,000 for Trash Receptacles, Signage Plan and Beachfront Restroom Renovations. A/E Contract
approved by Commission 5/16/01. Planning phase kick off meeting held 07/13/01. Neighborhood site visit conducted
07/26/01. Visioning session held on 10/8/01. CDW No. 1 held 11/13/01. Consultant incorporated comments generated
at visioning session and CDW No. 1. CDW No. 2 was held 1/17/02. Consultant has begun work on survey of
underground utilities. BODR approved by Committee on 5/13/02. Historic Preservation Board discussed draft BODR as a
progress report on 5/14/02.  City Commission approved BODR on 5/29/02. Design phase underway.
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City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Beach Front Restrooms
Neighborhood: North Shore, Ocean Front, City Center Project Management: City of Miami Beach

District: North Beach, Middle Beach, South Beach Architects / Engineers: C3TS

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 175,000$         18.92%

Construction Management Costs 27,750$           3.00% Safe Neighborhood Parks Bond 750,000$         81.08%

Architecture & Engineering Costs 150,340$         16.25%

Construction Allocation 735,707$         79.54%

Construction Budget (allocation less contingency) 662,136$         

Construction Contingency 73,571$           

Equipment -$                 0.00%

Art in Public Places 11,203$           1.21%

Land Acquisition -$                 0.00%

Total 925,000$         Total 925,000$         100.00%

Project Timeline

Planning Design Construction Aug-03

Major Milestones Date

A/E Selection Commission Approval 18-Apr-01

A/E Notice to Proceed 23-Apr-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

Six beach front restroom and concession facilities are in critical need of replacement due to deterioration, non-compliance with ADA requirements, and inability to be securable. They are located at 21st Street (Collins Park), 
29th Street, 46th Street (Indian Beach Park), 53rd Street (Beach View Park), 64th Street (Allison Park), and 72nd Street (North Shore Park). Renovation is not cost-effective; therefore the restrooms will be replaced.  
Replacements will be attractive modular units that are standardized in design, user-friendly, low maintenance, resistant to vandalism, and fully securable.  Replacements at 46th Street and 64th Street will include concession 
facilities.  Funding for the five facilities that are in City parks are funded with $750,000 through the Miami-Dade County Safe Neighborhood Parks Bond Program (SNPB).  The 29th Street Restroom is not in a City park. Funding 
for this restroom was anticipated and included as part of the Ocean Front Neighborhood GO Bond allocation which specifically provides for the use of part of the $4,300,000 neighborhood funding for renovating the City's beach 
front restrooms within that project's limits (25th Street to 43rd Street).

Project Status

Design of bathrooms is underway and approximately 60% complete. Demolition of existing facilities at 21st, 29th and 64th
Street completed on 11/9/01.  Final design-build specs being prepared for advertisement in July 2002.

Projected Completion Date:
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City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Indian Creek Greenway
Neighborhood: Ocean Front Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 300,000$         100.00%

Construction Management Costs 308,182$         2.73%

Architecture & Engineering Costs 719,091$         6.36%

Construction Allocation 10,272,727$    90.91%

Construction Budget (allocation less contingency) 9,245,454$      

Construction Contingency 1,027,273$      

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 11,300,000$    Total 300,000$         2.65%

Project Timeline

Planning Design Construction Aug-04

Major Milestones Date

A/E Selection Commission Approval Awarded

A/E Notice to Proceed

Basis of Design Report 1-Apr-01

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

The National Park Service and the Indian Creek Greenway Advisory Committee submitted a draft of the Indian Creek
Greenway Concept Plan to the Commission, which was approved in concept 4/01. Commission directed Administration to
work with non-profit Indian Creek Greenway Association to secure privately-owned lots fronting Indian Creek along route of
proposed Greenway. City ownership of properties is required to move forward with plan. Right-of-way/easement
acquisition effort is now underway in conjunction with the development of a "Pilot Project" segment along Lake Pancoast
from 24th Street to 28th Street.

Project Status

Projected Completion Date:

Streetscape along the west side of Collins and Indian Creek Drive, including landscape, street furniture, irrigation, lighting to create a linear pedestrian park and bikeway along Indian Creek 
from 23rd St & Lake Pancoast to 54th Street.  Connects Collins Canal Bikeway and North Shore Beachwalk, and constitutes Municipal Mobility Plan Projects #15 & #44.  GO Bond allocation 
is partial funding to start planning and design.  Completion requires control and/or use of shoreline properties in private ownership, and FDOT participation.  Construction cost estimate of 
$4,300,000 (+ inflation factor) was used in 1999 CIP.  
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City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Nautilus Neighborhood Improvements
Neighborhood: Nautilus Project Management: Hazen & Sawyer

District: Middle Beach Architects / Engineers: Reynolds, Smith, Hills

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 829,235$         7.26% G.O. Bond - Neighborhoods 5,150,000$      45.07%

Construction Management Costs 118,078$         1.03% Stormwater Bond 3,347,651$      29.30%

Architecture & Engineering Costs 744,071$         6.51% Stormwater Bond (CM) 57,651$           0.50%

Construction Allocation 9,438,685$      82.60% Stormwater Bond (PM) 291,755$         2.55%

Construction Budget (allocation less contingency) 8,494,817$      Water & Sewer Bond 2000 2,211,130$      19.35%

Construction Contingency 943,869$         Water & Sewer Bond (PM) 307,955$         2.70%

Equipment -$                 0.00% Water & Sewer Bond (CM) 60,427$           0.53%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

296,500$         2.59%

Total 11,426,569$    Total 11,426,569$    100.00%

Project Timeline

Planning Design Construction Jul-05

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 6-Sep-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Other: Trash Receptacles, Traffic Studies, Signage Plan, 42nd St. 
Streetscape, Pine Tree & 46/47 Sidewalk

Estimated Cost Information Potential Funding Sources

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; enhanced 
landscaping within the street ROW; and entryway features. Phase I scope is Nautilus West (approx. 22,200 l.f.).  Phase II scope is Orchard Park (approx. 12,700 l.f. ). Integrated with waterline 
replacements throughout the Phase II area, and with drainage improvements to Basins 92, 97, 98, and 99 per Stormwater Master Plan.  Other funding from Series 2000 Water & Sewer Bond, and 
Series 2000 Stormwater Bond.  Deductions are for 42nd Street Streetscape and the sidewalk on Pine Tree Drive from 46th to 47th Street. The sidewalk is not shown as a separate project since its 
construction is a part of the streetscape work, and it is only that it is being performed outside of A/E and project management programs that differentiates it.

Projected Completion Date:

Project Status

Prior allocation of $296,500 for Trash Receptacles, Traffic Studies, Signage Plan, 42nd Street Streetscape, Pine Tree and
46/47 Sidewalk. A/E Contract approved 5/8/01. Planning phase kick off meeting held on 09/06/01. Neighborhood site
visit held on 9/10/01. Internal staff Visioning Session held 11/13/01. CDW No. 1 was held 11/27/01. Amendment to
incorporate Orchard Park area was approved by the Commission on 12/19/01. The amount of the amendment is $51,523.
Staff Pre-CDW held 1/24/02. CDW No. 2 was held 1/31/02. Community recommended proceeding with BODR. Staff
has received draft BODR for review.
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City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

41st Street Streetscape
Neighborhood: Nautilus Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: Consul-Tech Eng.

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Quality of Life - Middle Beach 1,672,018$      92.68%

Construction Management Costs 28,806$           1.60% CDBG 132,000$         7.32%

Architecture & Engineering Costs 200,000$         11.09%

Construction Allocation 1,575,212$      87.32%

Construction Budget (allocation less contingency) 1,417,691$      

Construction Contingency 157,521$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,804,018$      Total 1,804,018$      100.00%

Project Timeline

Planning Design Construction Nov-03

Major Milestones Date

A/E Selection Commission Approval 4-Jun-97

A/E Notice to Proceed 25-Jul-97

Basis of Design Report 20-Feb-01

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Sidewalks, pavers, landscaping, irrigation, lighting along 41st Street.  Phase I is from Alton Road to Indian Creek Waterway (Pinetree Drive), not including the bridges.  Phase II is on 
the bridges over Biscayne Waterway and Indian Creek Waterway.  Costs are per CMB PW status sheet 2/24/00.  Phase I is complete.  Phase II is in design.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Phase I of the project is completed and accepted. Design for Phase II, Biscayne and Indian Creek Bridges, is currently in
final permit review with FDOT. Expected completion of design is Spring of 2002 with construction beginning in the
Summer of 2002. On 2/19/02, the Art in Public Places board passed a resolution supporting the design. Historic
Preservation and Design Review Boards will review the plans in April 2002. Certificate of Appropriateness granted by HPB
on 5/14/02. Commission passed resolution supporting project on 6/19/02 to satisfy FDOT permit requirements.
Consultant is preparing technical specifications for an August bid.
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City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

42nd Street Streetscape
Neighborhood: Nautilus Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: E.N. Bechamps

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 250,000$         71.43%

Construction Management Costs 9,496$             2.71% Parking Fund 100,000$         28.57%

Architecture & Engineering Costs 23,954$           6.84%

Construction Allocation 316,550$         90.44%

Construction Budget (allocation less contingency) 284,895$         

Construction Contingency 31,655$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 350,000$         Total 350,000$         100.00%

Project Timeline

Planning Design Construction Feb-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report N/A

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

42nd Street Streetscape is to provide a buffer between residences to north and commercial uses to the south.  It includes sidewalk, curb and gutter, paving, street markings, 
landscaping, irrigation, and minor drainage modifications.  This is an old project, that with new appropriation from GO Bond is now fully funded and moving forward.  Up to $250,000 
was approved for use from GO Bond. Nautilus allocation by the GOBOC and City Commission Res. Project is currently in design.  Other funding is from Parking Bond Fund 485.

Projected Completion Date:

Project Status

Concept plan completed and community approval of plan obtained at 07/13/01 community meeting. Additional comments
and requests regarding landscape design specifics received at 8/28/01 meeting with residents. Comments and requests
are being incorporated into the documents where appropriate. Dade County traffic section had not approved some of the
new landscaping due to line of sight issues at intersections. Some modifications made to alleviate problem, but complete
compliance would eliminate most of the landscaping. Landscaping and line of sight issues resolved. Engineer has
completed drawings, which are being reviewed. Anticipated project schedule: completed construction documents April
2002; bid project September 2002; award bid October 2002; begin construction November 2002.

Current as of 1/30/2003 Page 17



City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Bayshore Neighborhood Improvements - Phases I, II & III (east of Golf Course, Lower North Bay Road, Flamingo Drive)

Neighborhood: Bayshore Project Management: Hazen & Sawyer

District: Middle Beach Architects / Engineers: CH2M Hill

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 1,089,222$      8.81% G.O. Bond - Neighborhoods 3,400,000$      27.51%

Construction Management Costs 189,445$         1.53% Stormwater Bond 6,410,018$      51.86%

Architecture & Engineering Costs 833,104$         6.74% Stormwater Bond (PM) 769,576$         6.23%

Construction Allocation 10,141,196$    82.05% Stormwater Bond (CM) 151,286$         1.22%

Construction Budget (allocation less contingency) 9,127,076$      Water & Sewer Bond 2000 1,396,330$      11.30%

Construction Contingency 1,014,120$      Water & Sewer Bond (PM) 194,473$         1.57%

Equipment -$                 0.00% Water & Sewer Bond (CM) 37,979$           0.31%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

106,875$         0.86%

Total 12,359,842$    Total 12,359,662$    100.00%

Project Timeline

Planning Design Construction Sep-06

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 31-Jul-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Other: Trash Receptacles, Traffic Studies, Signage Plan, Chase 
Avenue Streetscape

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; 
enhanced landscaping within the street ROW; and entryway features. Phase I scope is the area to the east of the Golf Course (approx 23,200 l.f.).  Phase II scope is Lower North 
Bay Road (approx 5,400 l.f. ). Phase III scope is Flamingo Drive (approx 4,400 l.f. ). Integrated with waterline replacements in the Phase II and Phase III areas, and with drainage 
improvements to Basins 80, 81, 85 (Ph. I & Ph. III), 72, and 72 (Ph. II) per Stormwater Master Plan.  Other funding from Series 2000 Water & Sewer Bond, and Series 2000 
Stormwater Bond.  Deductions for the Chase Avenue Streetscape Project.

Prior allocation of $106,875 for Trash receptacles, Traffic studies, signage plan, Chase Avenue Streetscape. Planning
phase kick off meeting held 07/31/01. Planning team neighborhood site visit conducted on 08/15/01. Visioning session
held 10/10/01. CDW No. 1 was held 12/4/01. CDW No. 2 held 2/12/02. Community raised significant concerns.
Consultant directed to further evaluate community concerns and address them on the Planning and Schematic documents.
Consultant presented revised proposal at Pre-CDW meeting with staff on 5/22/02. CDW No. 3 held on 6/11/02.
Consultant preparing BODR.

Project Status

Projected Completion Date:

Estimated Cost Information Potential Funding Sources
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City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Chase Avenue Streetscape
Neighborhood: Bayshore Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: Savino & Miller

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor: TDI International, Inc.

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 100,000$         23.05%

Construction Management Costs 11,778$           2.72% FPL 333,778$         76.95%

Architecture & Engineering Costs 29,409$           6.78%

Construction Allocation 392,591$         90.51%

Construction Budget (allocation less contingency) 317,504$         

Construction Contingency 75,087$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 433,778$         Total 433,778$         100.00%

Project Timeline

Planning Design Construction Oct-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 30-Jul-01

Construction Notice to Proceed 26-Nov-01

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

Originally restoration of landscaping and irrigation systems along the Bayshore Golf Course (Chase Avenue) as mitigation for the impacts of burying FPL transmission line.  Project 
was expanded to include landscaping along the north side of Chase Avenue from Alton to 34th St., and along 34th Street from Chase to just west of Prairie Avenue where the Public 
Works Storage Facility is.  Additional funding per Res. 2000-24119 for $100,000 ($99,857 cost est.) for the enhanced project is from GO Bonds, Bayshore Phase I allocation.  Cost 
estimate does not include CMB CM: 3% has been allocated from a 10% construction contingency and excess allocation over cost estimate.  Landscaping design coordinated with 
Bayshore Golf Course and DERM determinations.

Projected Completion Date:

Project Status

Construction documents completed and final permitting underway. Construction bid out as part of a package with
Bayshore Golf Course improvements. Bid issued 9/17/01. Bids received 10/10/01. Award of contract to TDI International
Inc. on 10/17/01. Remaining funding to be used as needed to enhance the area's landscape. Golf course groundbreaking
ceremony held 11/9/01. Project completion scheduled for end of October 2002. Progress on project construction is within
schedule.
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City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Lake Pancoast Streetscape - Bayshore Phase IV
Neighborhood: Bayshore Project Management: Hazen & Sawyer

District: Middle Beach Architects / Engineers: CH2M Hill

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 34,073$           3.79% G.O. Bond - Neighborhoods 900,000$         100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs 67,406$           7.49%

Construction Allocation 794,896$         88.32%

Construction Budget (allocation less contingency) 715,406$         79.49%

Construction Contingency 79,490$           8.83%

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other: Trash Receptacles, Traffic Studies, Signage Plan 3,625$             0.40%

Total 900,000$         Total 900,000$         100.00%

Project Timeline

Planning Design Construction Sep-06

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 31-Jul-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

This project is Phase IV Scope of Bayshore Neighborhood Improvements (approx. 3,800 l.f.), and may include: street resurfacing; curb and gutter restoration or upgrades; repair, 
extension, or widening of sidewalks to provide continuous pedestrian ways; street lighting upgrades to correct deficiencies; enhanced landscaping within the street ROW; entryway 
features and enhanced street signage; traffic calming; and improved on-street parking.  It is coordinated with the Flamingo water main rehabilitation, for which the Series 2000 Water 
& Sewer Bond funding is listed under Bayshore Phase III.

Estimated Cost Information Potential Funding Sources

Project Status

Prior allocation of $3,625 for Trash Receptacles, Traffic Studies and Signage Plan. Planning phase kick off meeting held
07/31/01. Planning team neighborhood site visit conducted on 08/15/01. Visioning session held 10/10/01. CDW No. 1
was held 12/4/01. CDW No. 2 held 2/12/02. Community raised significant concerns. Consultant directed to further
evaluate community concerns and address them on the Planning and Schematic documents. Consultant presented
revised proposal at Pre-CDW meeting with staff on 5/22/02.  CDW No. 3 held on 6/11/02.   Consultant preparing BODR.

Current as of 1/30/2003 Page 20



City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

40th Street Streetscape - Bayshore Phase V
Neighborhood: Bayshore Project Management: Hazen & Sawyer

District: Middle Beach Architects / Engineers: CH2M Hill

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 18,313$           3.66% G.O. Bond - Neighborhoods 500,000$         100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs 36,229$           7.25%

Construction Allocation 439,458$         87.89%

Construction Budget (allocation less contingency) 395,512$         

Construction Contingency 43,946$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other: Trash Receptacles, Traffic Studies and Signage Plan 6,000$             1.20%

Total 500,000$         Total 500,000$         100.00%

Project Timeline

Planning Design Construction Sep-06

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 31-Jul-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Prior allocation of $6,000 for Trash Receptacles, Traffic Studies and Signage Plan. Planning phase kick off meeting held
07/31/01. Planning team neighborhood site visit conducted on 08/15/01. Visioning session held 10/10/01. CDW No. 1
was held 12/4/01. CDW No. 2 held 2/12/02. Community raised significant concerns. Consultant directed to further
evaluate community concerns and address them on the Planning and Schematic documents. Consultant presented
revised proposal at Pre-CDW meeting with staff on 5/22/02.  CDW No. 3 held on 6/11/02.    Consultant preparing BODR.

40th Street Streetscape is Phase V Scope of Bayshore Neighborhood Improvements (approx. 1,450 l.f.), and may include: street resurfacing; curb and gutter restoration or 
upgrades; repair, extension, or widening of sidewalks to provide continuous pedestrian ways; street lighting upgrades to correct deficiencies; enhanced landscaping within the street 
ROW; entryway features and enhanced street signage; improved on-street parking; and streetscape design to provide buffer between residential and commercial uses.

Estimated Cost Information Potential Funding Sources

Project Status

Projected Completion Date:

Current as of 1/30/2003 Page 21



City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Sunset Islands Enhancement - Bayshore Phase VI
Neighborhood: Bayshore Project Management: Hazen & Sawyer

District: Middle Beach Architects / Engineers: CH2M Hill

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 318,034$         10.36% G.O. Bond - Neighborhoods 200,000$         6.54%

Construction Management Costs 67,882$           2.21% Stormwater Bond 536,087$         17.52%

Architecture & Engineering Costs 187,129$         6.10% Stormwater Bond (PM) 46,721$           1.53%

Construction Allocation 2,497,041$      81.33% Stormwater Bond (CM) 9,232$             0.30%

Construction Budget (allocation less contingency) 2,247,337$      Water & Sewer Bond 2000 1,943,955$      63.53%

Construction Contingency 249,704$         Water & Sewer Bond (PM) 270,744$         8.85%

Equipment -$                 0.00% Water & Sewer Bond (CM) 53,125$           1.74%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other: 29th St. Entrance, Sunset Islands Beautification 185,000$         6.03%

Total 3,070,086$      Total 3,059,864$      99.67%

Project Timeline

Planning Design Construction 2004

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 31-Jul-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Prior allocation of $185,000 for 29th Street Entrance and Sunset Islands Beautification projects. Planning phase kick off
meeting held 07/31/01. Planning team neighborhood site visit conducted on 08/15/01. Visioning session held 10/10/01.
CDW No. 1 was held 12/4/01. CDW No. 2 held 2/12/02. Community raised significant concerns. Consultant directed to
further evaluate community concerns and address them on the Planning and Schematic documents. Consultant
presented revised proposal at Pre-CDW meeting with staff on 5/22/02. CDW No. 3 held on 6/11/02. Consultant
preparing BODR.

Projected Completion Date:

Estimated Cost Information Potential Funding Sources

This project is Phase VI Scope of Bayshore Neighborhood Improvements (approx. 9,600 l.f.), and may include: street resurfacing; curb and gutter restoration or upgrades; repair, 
extension, or widening of sidewalks to provide continuous pedestrian ways; street lighting upgrades to correct deficiencies; enhanced landscaping within the street ROW; entryway 
features and enhanced street signage; traffic calming; and improved on-street parking.  It is coordinated with the water line replacement and upgrade and storm water drainage 
improvements.  Other funding is from the Series 2000 Water & Sewer Bond, and the Series 2000 Stormwater Bond. Deductions are for the 29th Street Entrance Enhancement, and 
the Sunsets III & IV Beautification.
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Sunset Islands 29th Street Entrance Enhancement
Neighborhood: Bayshore Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 85,000$           100.00%

Construction Management Costs 2,476$             2.91%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 82,524$           97.09%

Construction Budget (allocation less contingency) 74,272$           

Construction Contingency 8,252$             

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 85,000$           Total 85,000$           100.00%

Project Timeline

Planning Design Construction Feb-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out 1-Feb-02

The addition of a 3rd lane at the 29th Street entrance guardhouse for Sunset Islands I and II.  Design is by in-house CMB PW staff.  Project is not under PM contract.  This project 
is a part of the Sunset Islands Enhancements, and funding has been specifically approved and appropriated; however, because it is not included in the PM and A/E process of the 
Sunset Islands Enhancements, it is listed separately.  $35,000 approved by GOBOC Nov, 2000.  Additional $50,000 approved by GOBOC May, 2001 to complete project.

Estimated Cost Information Potential Funding Sources

Project Status

Landscape concept plan developed by City staff. Hardscape modifications plan developed by Public Works Department.
Project completed February 1, 2002.

Projected Completion Date:
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Sunset Islands III & IV Beautification
Neighborhood: Bayshore Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 100,000$         100.00%

Construction Management Costs 2,913$             2.91%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 97,087$           97.09%

Construction Budget (allocation less contingency) 87,378$           

Construction Contingency 9,709$             

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 100,000$         Total 100,000$         100.00%

Project Timeline

Planning Design Construction Nov-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Concept plan developed by staff was reviewed on 9/19/01 with residents . Final plan presented to residents for discussion
in October, 2001. Residents requested more changes which were reviewed by staff for implementation and compliance
with budget. Final plan was reviewed on site with HOA on 11/13/01 and later presented to HOA Board. Meeting with the
HOA held 12/18/01 for final discussion of plans. Negotiations with Vanasse-Daylor, Landscape Architects, from the City's
rotating A/E list, are currently underway. Identification of traffic calming, as well as park, improvements, to be incorporated
into budget. Cost estimate finalized by Consultant for entrance element. Planning meeting held on site with HOA
representative and City Staff for entrance and Sunset Lake Park.

Projected Completion Date:

Plan includes the planting of specimen palm trees, assorted hedge materials and ground covers, irrigation, and landscape up-lighting, as well as additional enhancements such as a 
new island entry sign(s) or other improvements.  Plan is a result of a number of work sessions and meetings with the Sunset III & IV HOA.  

Estimated Cost Information Potential Funding Sources
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Alton Road, 20th Street & Sunset Drive Intersection
Neighborhood: Bayshore Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 75,000$           42.86%

Construction Management Costs 1,748$             1.00% Dade County Public Works 100,000$         57.14%

Architecture & Engineering Costs 15,000$           8.57%

Construction Allocation 158,252$         90.43%

Construction Budget (allocation less contingency) 142,427$         

Construction Contingency 15,825$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 175,000$         Total 175,000$         100.00%

Project Timeline

Planning Design Construction Jul-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out July-02

Estimated Cost Information Potential Funding Sources

Planning study completed by Kimley Horn in 1999 and forwarded to County for implementation through Roadway Impact
Fee Program. Construction documents completed and approved by County, City, and FDOT. Construction was to begin in
August 2001 and require 75 days to complete. Start of project construction by County contractor delayed. Per
correspondence from County, award of contract expected by end of November. County anticipated construction to begin
during the first week of January 2002. The County staff advised the City that this project will be given the highest priority of
all projects under the contract. The County advised the City that 2 contractors are being utilized for the project (one for
drainage, one for signalization, signage and markings). On 3/18/02, Horsepower Inc. began installation of lighting and
striping. In mid-April, drainage work occurred around the triangle. Construction is anticipated to take 75 days. Utility
locates have been completed.  Construction is complete.

Projected Completion Date:

Project Status

Reconfigure intersections to increase capacity and reduce cut-through traffic to Lower North Bay Road.  This project mitigates traffic impacts to the Lower North Bay Road residential 
community from 20th Street to the Chase Avenue intersection.  (Municipal Mobility Plan #28, requires coordination with Project #24).  Project is partially funded per Transportation 
Concurrency Department estimates, and additional funding may use GO Bond portion as local match.  Not included in first issue.  Additional funding from Miami-Dade County Road 
Impact Fees.
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Beachwalk
Neighborhood: City Center Project Management: City of Miami Beach

District: South Beach Architects / Engineers: Coastal Systems Int'l

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Miami-Dade MPO 3,037,875$      93.56%

Construction Management Costs 87,228$           2.69% City Center RDA TIF (1996-B) 209,000$         6.44%

Architecture & Engineering Costs 252,042$         7.76%

Construction Allocation 2,907,605$      89.55%

Construction Budget (allocation less contingency) 2,616,845$      

Construction Contingency 290,761$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 3,246,875$      Total 3,246,875$      100.00%

Project Timeline

Planning Design Construction Apr-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Construction of at-grade bicycle and pedestrian train from 14th Terrace to 21st Street (approx. 3,400 l.f.).  Project will provide linkage from the north end of the Lummus Park path to 
the boardwalk beginning at 21st Street.  Project includes: the setting of pavers on hard pack, or alternative to use colored, poured concrete saw cut to meet frangibility requirements; 
lighting, landscaping, and amenities.  Not to exceed cost of $3.6 per RDA Reso. 298-98.  Initial A/E fees per Reso. 96-22069 for $300,000 with $215,000 spent ($50k from MPO 
and $165k from RDA).  Additional A/E services for coastal Sys. Eng. per Reso. 2000-23960 for street ends and Beachwalk.  Construction cost per 98 CIP with annual escalation.

Project Status

The project was permitted by the State of Florida in March, 1998. The project was contested by a property owner and was
stalled in court. In November 2001, the City received a Partial Notice to Proceed from the State as a result of a favorable
finding from the Courts. Plans and bid specifications are being updated by the Architect in order to go out to bid in July
2002, with construction anticipated to begin in September 2002.

Estimated Cost Information Potential Funding Sources
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17th Street Site Redevelopment
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Parking Enterprise Fund 12,500$           50.00%

Construction Management Costs -$                 0.00% City Center RDA 12,500$           50.00%

Architecture & Engineering Costs 1,191,640$      8.09%

Construction Allocation 13,333,000$    90.55%

Construction Budget (allocation less contingency) 11,999,700$    

Construction Contingency 1,333,300$      

Equipment -$                 0.00%

Art in Public Places 200,000$         1.36%

Land Acquisition -$                 0.00%

Total 14,724,640$    Total 25,000$           0.17%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

At 10/17/01 City Commission meeting, the site utilization plan for the site was adopted in concept. The Administration has
continued to study various options and opportunities identified in the concept plan. Revised concept plan was approved at
6/19/02 Commission meeting with the provision that the Botanical Garden remain in its current location.

Projected Completion Date:

Estimated Cost Information

The 17th St. site, being City-owned land bounded by 17th St., Lincoln Ln., Washington Ave., and Pennsylvania Ave, is the subject of consideration for a significant public facility that would 
accommodate the expansion needs of the New World Symphony and meet other civic needs, possibly including transportation or parking needs.  The New World Symphony needs would require 1/3 of 
the footprint (32,000 s.f.) of the land for a multi-program "Soundspace", and is estimated to cost approximately $15,000,000.  An RFQ has been issued to perform a site plan utilization analysis for the 
site to assist the City in developing a concept plan for the site.  The site plan utilization study is to begin in the 1Q/2001.  Site analysis and concept plan not to exceed $25,000 from Parking enterprise 
funds and CC TIF per res. 2000-24138.  Planning study cost is to be negotiated with top ranked firm per res. 2001-24278 with cost expected to be > $100,000 per LTC 11/22/00.  Development costs 
are based on the Soundspace component only and should be expected to increase.

Potential Funding Sources
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Cultural Campus Streetscape - Phase II
Neighborhood: City Center Project Management: City of Miami Beach

District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% City Center RDA TIF 287,527$         100.00%

Construction Management Costs 7,592$             2.64%

Architecture & Engineering Costs 26,867$           9.34%

Construction Allocation 253,068$         88.02%

Construction Budget (allocation less contingency) 227,761$         

Construction Contingency 25,307$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 287,527$         Total 287,527$         100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Streetscape improvements to support the completion of the Cultural Campus.  Phase II includes: 21st and 22nd St. from Liberty Ave. to Collins Ave.; 23rd St. from Park Ave to 
Collins Ave.; Liberty Ave segments not completed in Phase I; and the west side of Collins Ave.  23rd St. design and construction to be coordinated with 23rd St. realignment project.  
Collins Ave. segments to be coordinated with FDOT Collins Ave. Phase II-b in which FDOT will be responsible for street surface, curb, gutter, sidewalk, and ramps, and CMB will be 
responsible for lights and amenities.  

Estimated Cost Information Potential Funding Sources

Project Status

Design for the area is in progress. Document completion is not expected until late 2002 because project cannot begin until
new Library is constructed. Library completion is expected by early 2003. FDOT portion of project has already been
completed. Design of realignment of 23rd Street is in very late stages and being done by Miami-Dade County. Projects
will be coordinated as needed.
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Lincoln Road Improvements
Neighborhood: City Center Project Management: City of Miami Beach

District: South Beach Architects / Engineers: C3TS

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 300,000$         68.97%

Construction Management Costs 11,756$           2.70% Fed. Save America's Treasures 135,000$         31.03%

Architecture & Engineering Costs 31,390$           7.22%

Construction Allocation 391,854$         90.08%

Construction Budget (allocation less contingency) 352,669$         

Construction Contingency 39,185$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 435,000$         Total 435,000$         100.00%

Project Timeline

Planning Design Construction Apr-03

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Improvements to Lincoln Road to upgrade lighting, pools, fountains, and other amenities for the purposes of upgrading aesthetics, operation, and serviceability of equipment.  
Includes replacing landscape uplighting and transformers, replacing pump equipment at the 400-Block Fountain, fountain enhancements at the 700-Block Fountain, and new 
fountain machinery and lighting at the 1000-Block Fountain.  Additional funding from Federal Save America's Treasures Grant.

Estimated Cost Information Potential Funding Sources

Project Status

Projected Completion Date:

Construction documents completed by C3TS and approved by CMB staff. Project submitted for review and approval by
HPB at 08/14/01 meeting. HPB raised numerous issues regarding the plans. Staff researched questions and provided
additional information at second HPB hearing on project on 09/11/01. HPB approved lighting improvements, but fountain
improvements were deferred for further design development. All fountain improvements except one in the 500 block were
approved at the December 2001 HPB meeting. HP staff will study and recommend a solution for the 500 block fountain.
Building permit has been issued. Appropriation of $88,000 in GO Bond funds approved by Commission in May.
Estimated Construction time is 8 months. Project has been put on hold pending further review of the up-lighting fixtures to
be used.
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Flamingo Neighborhood Improvements
Neighborhood: Flamingo Project Management: Hazen & Sawyer

District: South Beach Architects / Engineers: EDAW

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 2,175,204$      7.64% G.O. Bond - Neighborhoods 7,170,358$      27.37%

Construction Management Costs 378,069$         1.33% Stormwater Bond 13,338,204$    50.91%

Architecture & Engineering Costs 1,860,993$      6.54% Stormwater Bond (PM) 1,162,451$      4.44%

Construction Allocation 23,821,343$    83.68% Stormwater Bond (CM) 229,704$         0.88%

Construction Budget (allocation less contingency) 21,439,209$    Water & Sewer Bond 2000 3,684,621$      14.06%

Construction Contingency 2,382,134$      Water & Sewer Bond (PM) 514,075$         1.96%

Equipment -$                 0.00% Water & Sewer Bond (CM) 100,685$         0.38%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

230,500$         0.81%

Total 28,466,109$    Total 26,200,098$    92.04%

Project Timeline

Planning Design Construction 2007

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 28-Aug-01

Basis of Design Report 10-Jul-02

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Other: Trash Receptacles, Traffic Studies, Signage Plan, Espanola 
Way Streetscape

Projected Completion Date:

Project Status

Prior allocations of $230,500 for Trash Receptacles, Traffic Studies, Signage Plan and Espanola Way Streetscape. A/E
Contract approved 5/16/01. Planning phase kick-off meeting held 08/28/01. Planning team neighborhood site visit
conducted 9/21/01. Visioning session held 10/31/01. CDW No. 1 held 12/601. On 1/30/02, the Commission and RDA
Executive Board approved the appropriation of $547,373 from City Center RDA, and $1,504,297 from South Pointe RDA
for the project. CDW No. 2 was held 2/21/02. On 5/8/02, the Commission and RDA Executive Board approved the
appropriation of $661,572 from City Center RDA, and $2,242,742 from South Pointe RDA for the project. The BODR was
approved by the HP board on 6/11/02. The G.O. Bond Committee approved it on 7/1/02 and the Commission on 7/10/02.
NTP for design phase was issued to EDAW.

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; enhanced 
landscaping within the street ROW; and entryway features. Per H&S Cost Model, Bid Package A scope is Flamingo South, south of 11th Street, inclusive (approx. 26,000 l.f. City ROW).  Bid Package B 
scope is the Lummus Area Streetscape, east of Washington Avenue (approx. 10,000 l.f. City ROW w/o alleys ). Bid Package C scope is Flamingo North, East, and West, north of 11th Street (approx. 
24,800 l.f. City ROW). Roadwork is integrated with waterline replacements, some waste water line replacements, and with drainage improvements to Basins 7, 8, 10, 11, 13, and 20, per the 
Stormwater Master Plan.  Other funding from Series 2000 Water & Sewer Bond, and Series 2000 Stormwater Bond.  Deductions for the Espanola Way Streetscape Project.  Washington Avenue is not 
included within the scope or costs.

Estimated Cost Information Potential Funding Sources
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Washington Avenue Master Plan
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers:

Bond Program(s): Water and Sewer; Stormwater Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 417,313$         8.82% City Center RDA TIF 623,150$         13.16%

Construction Management Costs 66,164$           1.40% South Pointe RDA TIF 254,028$         5.37%

Architecture & Engineering Costs 604,533$         12.78% Fund 351 532,353$         11.24%

Construction Allocation 3,643,352$      77.00% Resort Tax (98-99) 287,877$         6.08%

Construction Budget (allocation less contingency) 3,279,017$      Water and Sewer Bond 2000 1,596,000$      33.71%

Construction Contingency 364,335$         Water and Sewer Bond (PM) 43,616$           0.92%

Equipment -$                 0.00% Water and Sewer Bond (CM) 222,283$         4.70%

Art in Public Places -$                 0.00% Stormwater Bond 1,064,000$      22.47%

Land Acquisition -$                 0.00% Stormwater Bond (PM) 92,730$           1.96%

Stormwater Bond (CM) 18,324$           0.39%

Total 4,731,362$      Total 4,734,361$      100.06%

Project Timeline

Planning Design Construction Nov-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Project Status

Phases I and III are complete. Solicitation for Design-Build bids for Phases II, IV and V will be issued in the coming
months.  Construction is anticipated for Fall 2002.

Streetscape improvements along Washington Avenue per Master Plan.  Includes Phases I through V.  Improvements include sidewalks, curb and gutter, sidewalk lighting, 
landscaping, median planting, irrigation and median design elements.  Work coordinated with water line replacements, upgrades and drainage upgrades.

Estimated Cost Information Potential Funding Sources
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Espanola Way Streetscape
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater Construction Contractor: Williams Paving Co., Inc.

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 180,000$         15.35%

Construction Management Costs 26,259$           2.71% CDBG 743,000$         63.34%

Architecture & Engineering Costs 59,120$           6.11% Stormwater Bond 243,620$         20.77%

Construction Allocation 882,121$         91.18% Stormwater Bond (CM) 6,380$             0.54%

Construction Budget (allocation less contingency) 793,909$         

Construction Contingency 88,212$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 967,500$         Total 1,173,000$      121.24%

Project Timeline

Planning Design Construction Nov-02

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed issued

Basis of Design Report N/A

Construction Documents Complete July-01

Construction Notice to Proceed 21-Mar-02

Construction Complete / Close Out

Scope includes roadway, drainage, sidewalks, lighting, landscaping and irrigation improvements. Includes construction of Spanish-style plaza at Drexel and Espanola, and the 400 
and 500 blocks of Espanola, from Washington Avenue to Pennsylvania Avenue.  Costs, funding, construction management per Comm. Memo 50-01, Jan 31, 2001.  Up to $180,000 
was approved for use from GO Bond, Flamingo allocation by the GOBOC and City Commission Res. Project is currently in design.  Other funding is from HUD CDBG and the 
Series 2000 Stormwater Bond.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Construction documents complete. Project put out for bid July 2001. Bids opened 8/24/01. Contract awarded 9/20/01.
Construction for 400 block complete.  500 Block and Drexel Avenue construction continues.
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West Avenue Neighborhood Improvements
Neighborhood: West Avenue / Bay Road Project Management: Hazen & Sawyer

District: South Beach Architects / Engineers: Glatting Jackson

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 178,396$         5.09% G.O. Bond - Neighborhoods 1,800,000$      56.17%

Construction Management Costs 21,902$           0.62% Stormwater Bond 1,271,770$      39.69%

Architecture & Engineering Costs 231,444$         6.60% Stormwater Bond (PM) 110,837$         3.46%

Construction Allocation 3,054,767$      87.17% Stormwater Bond (CM) 21,902$           0.68%

Construction Budget (allocation less contingency) 2,749,290$      

Construction Contingency 305,477$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other: Trash Receptacles, Traffic Studies, Signage Plan 18,000$           0.51%

Total 3,504,509$      Total 3,204,509$      91.44%

Project Timeline

Planning Design Construction 2007

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 14-Aug-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Area-wide street improvement may include: street resurfacing; swale restoration; repair of sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; 
enhanced landscaping within the street ROW; and entryway features. Scope includes West Avenue and Bay Road from 5th Street to Collins Canal, east/west side streets west of 
Alton Road from 6th to Lincoln Road, and Lincoln Court. Integrated with drainage improvements to Basins 7, 8, 11, 12, and 13 per Stormwater Master Plan.  Other funding from 
Series 2000 Stormwater Bond and Grand Flamingo impact mitigation fees for Bay Road.

Estimated Cost Information Potential Funding Sources

Project Status

Prior allocations of $18,000 for Trash Receptacles, Traffic Studies and Signage Plan. CDW No. 1 held 11/8/01. On 12/03/01,
Committee denied request to recommend the appropriation of $22,247 for additional A/E fees to include cross streets between Alton
Road and Biscayne Bay that were previously not included in the planning phase. On 1/7/02, the Committee voted to not reconsider the
item. On 1/30/02, the Commission voted to not amend the agreement to include the remainder of the neighborhood. CDW No. 2 was
scheduled for 2/28/02, but was postponed. On 3/4/02, Committee voted to add 3 additional cross streets to planning portion of A/E
agreement. On 4/8/02, Committee recommended adding 3 additional cross streets and appropriation of $27,290. Commission
approved item on 4/10/02. Additional planning work is underway. Design of Bay Road being fast tracked for construction by private
developer. Further design on the other improvements is proceeding. CDW No. 2 is still on hold pending confirmation of additional
storm water funding and potential RDA funding.  Bay Road plans nearly complete.  City is finalizing resolution of encroachment issues.
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Venetian Causeway Master Plan Phase I - Venetian Islands
Neighborhood: South Islands Project Management: Hazen & Sawyer

District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods; Stormwater; Water & Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 892,944$         7.61% G.O. Bond - Neighborhoods 3,844,150$      32.78%

Construction Management Costs 141,510$         1.21% Stormwater Bond 3,996,000$      34.07%

Architecture & Engineering Costs 1,196,901$      10.21% Stormwater Bond (PM) 348,259$         2.97%

Construction Allocation 9,496,986$      80.97% Stormwater Bond (CM) 68,816$           0.59%

Construction Budget (allocation less contingency) 8,547,287$      Water & Sewer Enterprise Fund 203,876$         1.74%

Construction Contingency 949,699$         Water & Sewer Bond 2000 2,660,000$      22.68%

Equipment -$                 0.00% Water & Sewer Bond (misc.) 125,929$         1.07%

Art in Public Places -$                 0.00% Water & Sewer Bond (PM) 408,618$         3.48%

Land Acquisition -$                 0.00% Water & Sewer Bond (CM) 72,693$           0.62%

Total 11,728,341$    Total 11,728,341$    100.00%

Project Timeline

Planning Design Construction 2005

Major Milestones Date

A/E Selection Commission Approval 31-Jul-02

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Internal planning staff visioning session held on 09/14/01. CDW held on October 18, 2001 to seek input on priority
improvements. Negotiations with URG on A/E fees for reduced scope of services based on actual budget were not
successful. The City terminated the contract with URG for Convenience in February 2002 and prepared RFP for design
services for an urban design/engineering firm to complete the planning and design of the project. Committee
recommended issuance of RFP on 4/8/02, and Commission approved on 4/10/02. RFQ was issued 4/15/02, with
deadline for responses on 5/17/02. Seven responses received. On 7/31/02, Commission approved ranking and
authorized Administration to negotiate with Kunde Sprecher & Assoc. (top ranked firm).

Estimated Cost Information Potential Funding Sources

Streetscape improvements for Venetian Islands, including San Marino, Di Lido, Rivo Alto, and Belle Islands. Improvements include: sidewalk, curb and gutter, lighting, landscaping, 
traffic control device improvements.  Phase 1 improvements include island sidestreets only. Streetscape includes approximately 20,000 linear ft. of City ROW.  Integrated with 
replacement of approx 15,000 l.f. of galvanized water line, and drainage improvements to Basins 148 (Rivo Alto), 149 (Di Lido), 150 (San Marino), and 155 (Belle).  Drainage 
improvements not prioritized in the Stormwater Master Plan, but per Venetian Master Plan and funded by Stormwater Bond.  Other funding from Water & Sewer Enterprise Fund (to 
be refunded by bonds), Series 2000 Water & Sewer Bond, and Series 2000 Stormwater Bond.  Belle Isle Park components will be incorporated into the project.

Project Status

Projected Completion Date:
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Venetian Causeway Master Plan Phase II - Venetian Causeway
Neighborhood: South Islands Project Management: Hazen & Sawyer

District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 68,602$           2.44% G.O. Bond - Neighborhoods 1,827,000$      64.90%

Construction Management Costs 25,423$           0.90% Water & Sewer Bond 2000 962,609$         34.20%

Architecture & Engineering Costs 225,453$         8.01% Water & Sewer Bond (CM) 25,423$           0.90%

Construction Allocation 2,495,554$      88.65%

Construction Budget (allocation less contingency) 2,245,999$      

Construction Contingency 249,555$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 2,815,032$      Total 2,815,032$      100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

Streetscape improvements for the Venetian Causeway, from the Dade Boulevard intersection to the City Line. Improvements to include sidewalk, curb and gutter, lighting, 
landscaping, traffic control device improvements, and gateway treatment. Coordinate with Dade Boulevard improvements, and Dade Boulevard Intersection Improvements as 
appropriate. Cost includes sub-aqueous force main replacement east of Belle Isle and below the bascule bridge; however this component is CMB-managed, and fully funded (Series 
2000 Water & Sewer Bond funds). Final costs per H&S cost model. Other funding from Series 2000 Water & Sewer Bond. Miami-Dade County Public Works and ISTEA funding is 
not confirmed.  Proposed funding from Miami-Dade MPO and Road Impact Fees.

Projected Completion Date:

Project Status

Design work will not begin until Phase I construction documents are completed.
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Star, Palm & Hibiscus Islands Enhancements
Neighborhood: South Islands Project Management: Hazen & Sawyer

District: South Beach Architects / Engineers: EDAW

Bond Program(s): G.O. Bond - Neighborhoods; Water & Sewer; Stormwater Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 334,501$         8.25% G.O. Bond - Neighborhoods 600,000$         14.79%

Construction Management Costs 61,486$           1.52% Stormwater Bond 2,252,307$      55.53%

Architecture & Engineering Costs 300,095$         7.40% Stormwater Bond (PM) 196,293$         4.84%

Construction Allocation 3,300,260$      81.36% Stormwater Bond (CM) 38,788$           0.96%

Construction Budget (allocation less contingency) 2,970,234$      Water & Sewer Bond 2000 830,577$         20.48%

Construction Contingency 330,026$         Water & Sewer Bond (PM) 115,679$         2.85%

Equipment -$                 0.00% Water & Sewer Bond (CM) 22,698$           0.56%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Other: Star Island Beautification 60,000$           1.48%

Total 4,056,342$      Total 4,056,342$      100.00%

Project Timeline

Planning Design Construction 2005

Major Milestones Date

A/E Selection Commission Approval 16-May-01

A/E Notice to Proceed 5-Jul-01

Basis of Design Report 8-May-02

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Potential Funding Sources

Star Island - Streetscape improvements on Star Island (approx. 4,000 l.f.) including: street resurfacing;  swale restoration; sidewalk repair and upgrade; street lighting upgrades to correct deficiencies 
and provide pedestrian-level lighting; enhanced landscaping within the street ROW; traffic calming. Integrated with water line replacement. $60,000 to refund appropriation of funds for Star Island 
Beautification.  Palm & Hibiscus Islands -  Streetscape improvements on Palm and Hibiscus Islands including: street resurfacing; swale restoration; sidewalk repair and upgrade; street lighting 
upgrades to correct deficiencies and provide pedestrian-level lighting; enhanced landscaping within the street ROW; traffic calming. Integrated with replacement of galvanized water lines, and drainage 
improvements to Basins 146 (Hibiscus), and 147 (Palm) per the Stormwater Master Plan.  Other funding from Series 2000 Water & Sewer Bond, and Series 2000 Stormwater Bond.

Project Status

Prior allocation of $60,000 for Star Island Beautification. Planning phase kick off meeting held 07/05/01. Planning team
neighborhood site visit conducted on 07/17/01. Internal planning staff visioning session held 08/29/01. CDW No. 1 held
9/25/01. CDW No. 2 held 10/25/01. Workshop was successful. BODR reviewed by Committee on 4/8/02. Committee
recommended approval of funded GO Bond components. BODR approved by Commission on 5/8/02. Consultant issued
NTP to work on construction documents to 30% level.  Design and work on these documents is proceeding.

Estimated Cost Information

Projected Completion Date:
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Palm Island Guard House
Neighborhood: Islands Project Management: City of Miami Beach

District: South Beach Architects / Engineers: Giller & Giller Architects

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% 94/95 Ad valorem Tax 123,921$         100.00%

Construction Management Costs 3,173$             2.56%

Architecture & Engineering Costs 15,000$           12.10%

Construction Allocation 105,748$         85.34%

Construction Budget (allocation less contingency) 95,173$           

Construction Contingency 10,575$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 123,921$         Total 123,921$         100.00%

Project Timeline

Planning Design Construction Sep-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Architecture/Engineering plans are 90% complete and are undergoing final review by community.

Projected Completion Date:

Construction of new guard house at the entrance to Palm Island.  Guard house is to include structure for guard personnel, gate-arm controls, school bus pick-up/drop-off shelter, 
and water display fountain.  Cost estimate per October 12, 2000 estimate from architect was for $126,000; however, has been kept to budget (prior construction budget was 
$100,000).  Project out to bid after final drawings in March 2001.

Estimated Cost Information Potential Funding Sources
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Meridian Avenue Extension Streetscape
Neighborhood: South Pointe RDA Project Management: Hazen & Sawyer

District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 1,054,348$      8.78% G.O. Bonds - Neighborhoods 200,000$         1.67%

Construction Management Costs 110,368$         0.92% Stormwater Bond 3,318,924$      27.64%

Architecture & Engineering Costs 837,363$         6.97% Stormwater Bond (PM) 289,251$         2.41%

Construction Allocation 10,003,967$    83.32% Stormwater Bond (CM) 57,157$           0.48%

Construction Budget (allocation less contingency) 9,003,570$      Water and Sewer Bond 2000 1,947,076$      16.22%

Construction Contingency 1,000,397$      Water and Sewer Bond (PM) 271,179$         2.26%

Equipment -$                 0.00% Water and Sewer Bond (CM) 53,211$           0.44%

Art in Public Places -$                 0.00% South Pointe RDA TIF 5,869,247$      48.89%

Land Acquisition -$                 0.00%

Total 12,006,046$    Total 12,006,045$    100.00%

Project Timeline

Planning Design Construction Sep-05

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Was originally planned for Phases III and IV. City was trying to incorporate it into Phase II. Now, there is a possibility of it
being developed by a private entity.

Streetscape improvements along the Meridian Avenue extension (approx. 500 ft.)   Includes roadway improvements, hardscape, softscape, lighting, and irrigation.  Costs are per 
H&S Cost Model.  Project is coordinated with South Pointe Streetscape Phase III & IV.  Total Funding column shows costs and funding for South Pointe Phases III & IV which are 
the underlying base work for this project. This component is shown under GO Bond for which it is completely funded.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:
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Washington Avenue & Third Street Public Plaza
Neighborhood: South Pointe RDA Project Management:

District: South Beach Architects / Engineers: Burkhardt Construction

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 50,092$           7.29% G.O. Bond - Neighborhoods 100,000$         14.56%

Construction Management Costs -$                 0.00% South Pointe RDA TIF 586,976$         85.44%

Architecture & Engineering Costs 59,300$           8.63%

Construction Allocation 477,584$         69.52%

Construction Budget (allocation less contingency) 429,826$         

Construction Contingency 47,758$           

Equipment -$                 0.00%

Art in Public Places 100,000$         14.56%

Land Acquisition -$                 0.00%

Total 686,976$         Total 686,976$         100.00%

Project Timeline

Planning Design Construction Sep-03

Major Milestones Date

A/E Selection Commission Approval 3-Jul-96

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project incorporated in Phase I South Pointe Streetscape currently under construction. Installation of art work to be
incorporated in Phase II construction. On 1/30/02, City Commission appropriated $100,000 from Art in Public Places fund
to be reimbursed by next draw of GO Bond for the Art in Public Places art work.

Estimated Cost Information Potential Funding Sources

Hazen & Sawyer, Miami Beach Art in Public Places 
Program

Project Status

Public plaza improvement at the intersection of Washington Avenue, Third Street, and Euclid Avenue.  Includes hardscape, softscape, and lighting, with costs per H&S cost model.  
This component is for the monument at the apex of the plaza which is an Art In Public Places project.  Total Funding column shows costs and funding for the plaza which is a part of 
the Phase I Streetscape, and is the underlying base work for this project. This component is shown under GO Bond for which it is completely funded.

Projected Completion Date:
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South Pointe RDA Neighborhood Improvements
Neighborhood: South Pointe Project Management: Hazen & Sawyer

District: South Beach Architects / Engineers: Wolfberg Alvarez (Ph II)

Bond Program(s): Water & Sewer; Stormwater Construction Contractor: Burkhardt Const., Inc. (Ph I)

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 1,667,382$      8.55% South Pointe RDA TIF 14,467,568$    74.20%

Construction Management Costs 81,899$           0.42% Stormwater Bond 3,733,869$      19.15%

Architecture & Engineering Costs 1,625,244$      8.34% Stormwater Bond (PM) 325,415$         1.67%

Construction Allocation 16,123,404$    82.69% Stormwater Bond (CM) 62,248$           0.32%

Construction Budget (allocation less contingency) 14,511,064$    Water & Sewer Bond 2000 838,890$         4.30%

Construction Contingency 1,612,340$      Water & Sewer Bond (PM) 50,288$           0.26%

Equipment -$                 0.00% Water & Sewer Bond (CM) 19,651$           0.10%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 19,497,929$    Total 19,497,929$    100.00%

Project Timeline - Phase I

Planning Design Construction Sep-02

Major Milestones Date

A/E Selection Commission Approval 20-Mar-02

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Includes stormwater, water and sewer, and streetscape improvements.  Includes roadway improvements, hardscape, softscape, lighting and irrigation in the following areas: along 
Third St. from Ocean Drive to Michigan Avenue (approx. 2,100 l.f.), Euclid Avenue from 3rd to 5th (approx. 500 l.f.), Meridian from 2nd to 5th (approx. 1,100 l.f.), Jefferson from 2nd 
to 5th (approx. 1,100), Lenox from 4th to 5th (approx. 200 l.f.), 4th from Washington to Alton (approx. 1,700 l.f.), and Washington from 5 to S. Pointe including raised plaza at 
intersection of 3rd, Euclid and Washington (approx. 2,200 l.f.).  Washington & Third Street Public Plaza and Meridian Avenue Streetscape (which includes Phases III and IV funding 
information, as underlying work) listed as separate projects.  Costs per Opinion of Probable Cost (p. 51 of South Pointe Master Plan, revised 4/30/99) and H&S Cost Model.

Project Status

Phase I under construction. (The original contractor, ACI, was terminated. An Agreement with a replacement contractor
has been executed.) Phase II consultant Evaluation and Selection Committee ranked Wolfberg Alvarez as firm #1. City
Commission authorized the Administration to begin negotiations on 3/20/02. Final negotiations have been completed. A/E
contract awarded by Commission on 7/31/02.

Estimated Cost Information Potential Funding Sources
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City-Wide Improvement Projects
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ADA Beach Access
Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers: Coastal Systems International

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 14,319$           6.36% G.O. Bond - Parks 225,000$         100.00%

Construction Management Costs 6,136$             2.73%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 204,545$         90.91%

Construction Budget (allocation less contingency) 184,091$         

Construction Contingency 20,455$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 225,000$         Total 225,000$         100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Research and development of a wheelchair accessible over-dune access, with decked, railed, lookout point, and shade trees.  Different surfacing materials will be tested for 
accessibility and durability.  Negotiations will also be conducted with the FDEP regarding coastal construction permit exemptions as waiver for the development of the access facility.

Estimated Cost Information Potential Funding Sources

Permitting and design work to be awarded to rotational list contractor Coastal Systems International in October 2001.
Estimated start of construction is August 2003.

Projected Completion Date:

Project Status
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ADA City-Wide Renovations
Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 54,953$           3.74% G.O. Bond - Parks 1,000,000$      68.03%

Construction Management Costs 41,215$           2.80% Capital Projects Fund 351 470,000$         31.97%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 1,373,832$      93.46%

Construction Budget (allocation less contingency) 1,236,449$      

Construction Contingency 137,383$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,470,000$      Total 1,470,000$      100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Renovate all City-wide facilities to improve accessibility and comply with ADA Title III requirements. Phase I is for Public Buildings, Phase II is for employee access. It is not part of 
other major reconstructions, renovations, expansions of City buildings.  Survey, design, implementation 2001 - 2003.  First Bond Issue to cover through 2001. Survey performed 
internally through Property Maintenance.  Many are small retrofits.  Some will require some design and permitting (such as ramp along stairs).  Design will be through rotation list.  
Additional funding through Resnick ADA Settlement Bond Fund 351.

Estimated Cost Information Potential Funding Sources

Project Status

Design of improvements underway for various buildings city-wide. $35,000 for Log Cabin ADA-compliant access, which is
currently out to bid for construction. $100,000 allocated for South Shore Community Center, which is in design. Additional
projects such as a cane barrier around the sculpture at City Hall and compliance with the Access Now lawsuit are being
developed as projects in multiple City Facilities for ADA improvements.

Projected Completion Date:
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ADA Sidewalk Curb Cut Plan
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Local Gas Tax 240,000$         100.00%

Construction Management Costs 5,244$             2.19%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 234,756$         97.82%

Construction Budget (allocation less contingency) 211,280$         

Construction Contingency 23,476$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 240,000$         Total 240,000$         100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information

Projected Completion Date:

Provide curb cuts at the corners of intersections with sidewalk and curb, to provide enhanced pedestrian mobility.  Cost as per 1999 CIP schedule, carried forward.  Funding through 
Local Gas Tax.

Potential Funding Sources

Project Status

The City has a City-wide curb ramp plan that addresses City-controlled streets and divides the City into 12 phases, starting
from south to north. The City has just completed implementing Phase III, which is bounded by 11th Street to the south,
Lincoln Road to the north, Meridian Road to the west, and the ocean to the east. The next phase will be Phase X because
there are few existing curb ramps there. This area is bounded 72nd Street to the south and the City limit to the north, with
the western boundary being the Intracoastal waterway and the eastern boundary being the ocean. Once Phase X is
completed, Phase IV will be undertaken, which has the same north and south boundaries as Phase III, and the Intracoastal
Waterway as the western boundary and Meridian Road as the eastern boundary.  Construction will be on-going city-wide.
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Beach Planting
Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 1,000,000$      100.00%

Construction Management Costs 53,883$           2.91%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 1,796,117$      97.09%

Construction Budget (allocation less contingency) 1,616,505$      

Construction Contingency 179,612$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,850,000$      Total 1,000,000$      54.05%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Project divided into three components - North, South, Middle. North Beach component has been combined with North
Beach Recreational Corridor and will follow that project schedule. Middle Beach component will be coordinated with street
end enhancements planned through Oceanfront neighborhood improvements. South Beach component is in progress.
Demolition of elevated crossovers south of 5th Street completed on 11/16/01. Installation of new dune fencing completed
in 1/02.  Exotic plant removal and native plant revegetation is underway.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Development of landscape design and plantings for beaches dune system on beach throughout City. Includes development of at-grade pedestrian cross paths, as well as dune restoration and 
landscaping.  The city-wide effort is a $1,850,000 project that has been divided into north, middle, and south beach components to facilitate coordination with related projects. The north component for 
$650,000 is to be implemented in coordination with the North Beach Recreational Corridor, Phases I and II, and is separated from the costs and funding of the City-wide project. Middle Beach segment 
to coordinate with Ocean Front Neighborhood Improvements. South Beach segment to coordinate with Lummus Park, Beachwalk, and South Pointe RDA projects. Design work is through in-house 
staff; therefore A/E costs are not identified.  Other funding through South Pointe RDA TIF for South Pointe TIF district beaches.
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City-Wide Public Trash Receptacle Replacement
Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers: N/A

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 142,500$         100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation -$                 0.00%

Construction Budget (allocation less contingency) -$                 

Construction Contingency -$                 

Equipment 475,000$         100.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 475,000$         Total 142,500$         30.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Receptacle purchase put out to bid in May 2001. Bids opened 08/14/01. On 10/17/01, the City Commission awarded a
contract to LR Alliance Manufacturing, Inc. for the supply and delivery of painted steel trash receptacles and benches and
appropriated $137,400 from the GO Bond neighborhood fund to purchase 300 receptacles. A portion of the 300
receptacles were received in late December 2001 and are being installed. The City will be receiving trash receptacles on a
weekly/bi-weekly basis and installing them as needed. Receptacles have been placed on Lincoln Road, Alton Road (6th to
14th), West Avenue (6th to 17th), and in and around City Hall/17th Street. 20 more are awaiting installation along Ocean
Drive (5th to 15th).  To date, 238 of 300 trash receptacles have been received.

Project is a City-wide effort to replace deteriorated City-owned trash receptacles and add trash receptacles to locations which have an insufficient number of them.  The GO Bond 
component is as part of streetscape furnishings, to purchase and install 300 of 1,000 trash receptacles throughout the City's neighborhoods.  Project is in 3 phases (3 years). This is 
Phase I, and includes purchase and installation of 300 trash cans. Trash receptacles are $475 each, with deployment/installation by City crews.  GO Bond funding allocation among 
the City's neighborhoods is: North Shore $33,250; Normandy Isle, $4,750; Ocean Front, $38,000; Nautilus, $9,500; Bayshore, $9,500; Flamingo, $38,000; and West / Bay, $9,500.

Estimated Cost Information

Projected Completion Date:

Potential Funding Sources

Project Status
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City-Wide Signage Plan
Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor: N/A

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 16,000$           50.00%

Construction Management Costs -$                 0.00% Miami Beach Chamber of Commerce 16,000$           50.00%

Architecture & Engineering Costs 32,000$           100.00%

Construction Allocation -$                 0.00%

Construction Budget (allocation less contingency) -$                 

Construction Contingency -$                 

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 32,000$           Total 32,000$           100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Project was to provide for early planning coordination with neighborhood A/E design teams, as part of neighborhood improvements relating to identity and way-finding.  GO Bond 
funding allocation among the City's neighborhoods is: Biscayne Pointe, $500; North Shore, $1,500; Normandy Shores, $1,000; Normandy Isle, $1,000; 71st Street/Normandy Drive 
Corridor, $1,000; Ocean Front, $1,500; Nautilus, $1,000; Bayshore, $1,000; Alton Road Enhancements, $1,500; Flamingo, $5,000; and West / Bay, $1,000.  Other funding is 
through the Miami Beach Visitor & Convention Authority (MBVCA), which covered the expenses of the FIU Wayfinding Study.

Estimated Cost Information Potential Funding Sources

Project Status

Signage consultant contracted to prepare standards and guidelines for Citywide signage program. Program outline
completed and accepted by FDOT in February 2002. Staff has identified funding for design and construction of signs to
come from Parking Fund and Convention Center. An RFP for design approved by Commission on 7/10/02. City is also
contracting with Society for Environmental Graphic Design (SEGD) for negotiations with FDOT on creating a Signage
District, which includes preparation of permit application and manual of technical specifications.
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City-Wide Traffic Studies
Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers: Marlin Engineering

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor: N/A

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 33,000$           100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs 33,000$           100.00%

Construction Allocation -$                 0.00%

Construction Budget (allocation less contingency) -$                 

Construction Contingency -$                 

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 33,000$           Total 33,000$           100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project was to provide for early planning coordination with neighborhood A/E design teams as part of the neighborhood improvements relating to traffic calming, other traffic issues, 
bicycle facilities, and pedestrian crossing facilities, consultant is contracted to perform traffic data collection for planning or design on a work order basis.  Neighborhood design 
teams include data collection efforts as part of each neighborhood scope; therefore, this effort may be phased out. GO Bond funding allocation among the City's neighborhoods is: 
Normandy Isle, $6,000; Nautilus, $6,000; Bayshore, $6,000; Flamingo, $7,500; and West / Bay, $7,500.

Estimated Cost Information Potential Funding Sources

Approximately $26,239 has been expended to date for traffic studies in the following areas: Alton Road, Chase Avenue,
Harding Ave./Collins Ave., 42nd Street, and Pennsylvania Avenue.  Remaining funds will be utilized as needed.

Project Status

Projected Completion Date:
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Roof Assessment Plan
Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 700,000$         100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 700,000$         100.00%

Construction Budget (allocation less contingency) 630,000$         

Construction Contingency 70,000$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 700,000$         Total 700,000$         100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

Replacement of roofs on City facilities as needed, and in coordination with other restorations and projects.  $100,000 allocated as part of the 6th Street Community Center restoration 
work.

Projected Completion Date:

Project Status

Roof surveys completed or underway at various City properties including City Hall, the Police Station, 555 17th Street, Fire
Station No. 2, and the Sixth Street Community Center. Additional roof surveys have been completed at the Byron Carlyle
Theater, Maintenance Facility, and the VCA building. Roof surveys have been performed on the Ocean Front Auditorium
and the 21st Community Center. Specifications for the roof of the 10th St. Auditorium and the 21st Street Community
Center have been developed and are ready for bid. City Hall, Fire Station # 2 Maintenance Facility, 555 17th St. building,
and VCA building roofs have been completed. Byron Carlyle 50% roof replacement has been awarded and is currently
under construction.
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Shoreline and Seawall Rehabilitation Program
Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhoods Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 4,800,000$      100.00%

Construction Management Costs 1,988$             0.23%

Architecture & Engineering Costs 642,020$         74.96%

Construction Allocation 212,442$         24.80%

Construction Budget (allocation less contingency) -$                 0.00%

Construction Contingency -$                 

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 856,450$         Total 4,800,000$      

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project is a City-wide effort to replace and repair deteriorated City-owned seawalls with vertical bulkhead or living seawall.  Many of these seawall sections are coordinated with other 
projects and will be incorporated into their costs.  For bulkhead seawalls with drainage outfalls, deteriorated outfall to be repaired and bottom in immediate vicinity dredged to remove 
siltation and restore runoff efficiency.  This component is a stormwater runoff function, and is to be funded through the Series 2000 Stormwater Bond, miscellaneous allocation.  
Seawalls in South Pointe RDA are funded through RDA TIF sources.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Permitting and design services for shoreline restoration component of the Collins Canal Greenway Project were awarded to
rotational list contractor Coastal Planning and Engineering in December 2001. Initial construction on this component
scheduled to begin Fall 2002. Second phase of project will be a bicycle pedestrian trail adjacent to the Collins Canal.
Design work on this phase will begin after Phase I design work is completed. Design work on approximately ten other
components is in varying stages of completion. Commission approved grant application in amount not to exceed $412,500
(with equal match from GO Bond) for restoration of seawalls from Florida Inland Navigation District (FIND) Waterways
Assistance Program. City recommends incorporation of Cherokee seawall repair or replacement into A/E's scope of
services. Funding in the amount of $45,000 is to come from Shorelines and Seawalls Program. Committee approved
recommendation on 5/13/02.  Commission passed item on 5/29/02.
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PARKS AND RECREATION IMPROVEMENT PROJECTS
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Crespi Park
Neighborhood: Biscayne Point Project Management: City of Miami Beach

District: North Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 150,000$         38.65%

Construction Management Costs 10,374$           2.67% Parks Bond 370 238,138$         61.35%

Architecture & Engineering Costs 32,716$           8.43%

Construction Allocation 320,048$         82.46%

Construction Budget (allocation less contingency) 288,043$         

Construction Contingency 32,005$           

Equipment 25,000$           6.44%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 388,138$         Total 388,138$         100.00%

Project Timeline

Planning Design Construction Aug-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 1-May-01

Construction Notice to Proceed 31-Oct-01

Construction Complete / Close Out

Phase I construction completed and certificate of occupancy obtained 07/12/01. Phase II construction documents
completed 5/01. Bid issued 6/01 and opened on 08/14/01. Construction contract awarded 9/5/01 to Trintec. Kick-off
meeting held 10/31/01. Estimated project duration was to be 120 days. Existing fencing removed and footing for steel
pickets poured. An extension of 45 calendar days was approved. Substantial completion was anticipated for 4/16/02.
Picket fence fabrication is completed and being installed. Special foundation design required to save existing tree roots.
Contractor failed substantial completion inspection on 4/18/02. Liquidated damages being assessed. Substantial
completion attained on 5/6/02. Project close-out inspection held in June 2002. Project close-out details are being
addressed with Contractor.

Project Status

Projected Completion Date:

Renovation of the 2.02-acre park per 1996 City of Miami Beach Parks Master Plan, including in Phase I: new restroom facility; renovation of existing basketball court; gated entry with 
plaza; new tot lot and surfacing; signage; landscaping; irrigation; court and security lighting and in Phase II perimeter steel picket fencing. G.O. Bond funds Phase II improvements.  
Other funding includes the 1995 Parks Bond.

Estimated Cost Information Potential Funding Sources
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Stillwater Park
Neighborhood: Biscayne Point Project Management: City of Miami Beach

District: North Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 160,000$         32.17%

Construction Management Costs 13,578$           2.73% Parks Bond 370 312,402$         62.81%

Architecture & Engineering Costs 37,985$           7.64% Safe Neighborhood Parks Bond 25,000$           5.03%

Construction Allocation 444,266$         89.32%

Construction Budget (allocation less contingency) 399,839$         

Construction Contingency 44,427$           

Equipment -$                 0.00%

Art in Public Places 1,573$             0.32%

Land Acquisition -$                 0.00%

Total 497,402$         Total 497,402$         100.00%

Project Timeline

Planning Design Construction Aug-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 1-May-00

Construction Notice to Proceed 31-Oct-01

Construction Complete / Close Out

Renovation of the 1.68-acre park per 1996 City of Miami Beach Parks Master Plan, including in Phase I: new recreation building; renovation of existing basketball court and fields; 
gated entry; new tot lot and surfacing; signage; landscaping; irrigation; court and security lighting; and in Phase II  perimeter steel picket fencing. G.O. Bond funds Phase II 
improvements.  Other funding includes the 1995 Parks Bond and SNPB.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Phase I construction completed and certificate of occupancy obtained on 07/12/01. Phase II construction documents
completed in 5/01. Bid issued 6/01 and bids opened on 08/14/01. Construction contract awarded 09/05/01 to Trintec.
Kick-off meeting held 10/31/01. Construction is in progress. Estimated project duration was 120 days. Construction
began 1/14/02. Existing fencing removed and footing for steel pickets poured. An extension of 45 calendar days was
approved. Substantial completion was anticipated for April 16, 2002. Picket fence fabrication is completed and being
installed. Contractor failed substantial completion inspection on 4/18/02. Liquidated damages being assessed.
Substantial completion attained on 5/6/02. Project close-out inspection held in June 2002. Project close-out details are
being addressed with Contractor.

Current as of 1/30/2003 Page 53



City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

North Shore Open Space Park & Nature Center
Neighborhood: North Shore Project Management: URS Construction Services

District: North Beach Architects / Engineers: Bermello & Ajamil

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 138,421$         5.77% G.O. Bond - Parks 300,000$         11.43%

Construction Management Costs 83,196$           3.47% Safe Neighborhood Parks Bond 2,100,000$      80.00%

Architecture & Engineering Costs 161,509$         6.73% Quality of Life - North Beach 25,000$           0.95%

Construction Allocation (includes boardwalk demo.) 2,006,874$      83.62% Land and Water Conservation Grant 200,000$         7.62%

Construction Budget (allocation less contingency) 1,806,187$      

Construction Contingency 200,687$         

Equipment 10,000$           0.42%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 2,400,000$      Total 2,625,000$      109.38%

Project Timeline - Phase II

Planning Design Construction 2003

Major Milestones Date Project Status

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Phase I improvements contract awarded to Vila and Sons 6/01, now completed. Design of portion of North Beach
Recreational Corridor within the Park added to scope of Phase II. Design of Phase II completed. Issued for Bid on
5/20/02. Contract issued to Play Space Construction on 7/10/02. Phase III: Building permit pre-approval in progress.
City awarded Land and Conservation Grant of $200,000 in July 2002. Phase IV: Administration held meeting on 1/8/02 to
discuss with Miami-Dade Parks Department staff future improvements to the Maintenance Facility at the Park. An
Interlocal Agreement drafted by the County was reviewed by staff. Meeting w. County to be scheduled to discuss details of
Agreement.  Program for facility being prepared by Parks Department.  Phase V: Nature Center is unfunded and on hold.

Potential Funding Sources

Renovation of the 34.61-acre passive park per 1996 City of Miami Beach Parks Master Plan.  Project is divided into 4 phases. Phase I includes selective clearing of exotic vegetation; landscaping with 
new native vegetation species between the back dune and coastal hammock areas; and irrigation. Phase II includes: 15' wide paved pathway, entry walls, pavers at the entrance at 79th and 85th 
Streets, security lighting, and park furnishings. Phase III includes: restroom renovations (2), renovation of 3 existing shade pavilions, concession restoration, vita course replacement/restoration, and 
signage. Phase IV includes: construction of the combined Miami-Dade and CMB Parks and Recreation Maintenance Facility.  Phase V includes: construction of new recreation and interpretive nature 
center to provide facilities to support the Sea Turtle Hatchery Program and other program components; plaza at the nature center; and renovation of the south parking lot. GO Bond funding towards 
Phase I, III, IV and V.  Other funding includes the SNPB.

Estimated Cost Information
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Altos del Mar Park
Neighborhood: North Shore Project Management: URS Construction Services

District: North Beach Architects / Engineers: Falcon & Bueno

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 219,304$         7.56% G.O. Bond - Parks 2,900,000$      100.00%

Construction Management Costs 38,326$           1.32%

Architecture & Engineering Costs 178,855$         6.17%

Construction Allocation 2,463,515$      84.95%

Construction Budget (allocation less contingency) 2,217,164$      

Construction Contingency 246,352$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 2,900,000$      Total 2,900,000$      100.00%

Project Timeline

Planning Design Construction 2006

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project on hold pending transfer of land title from State of Florida. City Attorney's opinion gives options for proceeding with
the project under a long term lease. The State DEP received bids on 4/3/02. One lot sold, but 9 other lots had bids less
than the State's appraised value.  The State has not yet determined how to proceed.

Project Status

Projected Completion Date:

Coordinated with the North Shore Open Space Park and Phase II of the NBRC, project is for the expansion of the  North Shore Open Space Park into the Altos del Mar properties.  
This project includes conversion of the 11 contiguous lots (approx. 9.9 acres) to a passive park, renovation of moving of historic structures, infrastructure, and extension of Ocean 
Terrace to 76th Street.  The Altos del Mar improvements are pending finalization of the land transfers.

Estimated Cost Information Potential Funding Sources
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North Beach Recreational Corridor - Phase I
Neighborhood: North Shore Project Management: City of Miami Beach

District: North Beach Architects / Engineers: Coastal Systems International

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 500,000$         18.40%

Construction Management Costs 61,966$           2.28% Safe Neighborhood Parks Bond 1,000,000$      36.81%

Architecture & Engineering Costs 589,215$         21.69% TEA-21 Bill 841,000$         30.96%

Construction Allocation 2,065,529$      76.03% FDOT Federal Funding 330,710$         12.17%

Construction Budget (allocation less contingency) 1,858,976$      Quality of Life - North Beach (reimb. by SNPB) 45,000$           1.66%

Construction Contingency 206,553$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 2,716,710$      Total 2,716,710$      100.00%

Project Timeline

Planning Design Construction Jul-04

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed 30-Jul-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Portion of corridor inside NSOSP added to B&A contract for Park Design, and is included in the North Shore Open Space
Park status. Design of remainder of project awarded to Coastal Systems Inc. in 7/01 and notice to proceed issued
07/30/01. Planning and preliminary design work is underway. A public planning workshop was held 12/12/01. 2nd
public workshop for presentation of final designs is being scheduled for August 2002.  

Projected Completion Date:

Estimated Cost Information Potential Funding Sources

The North Beach Recreational Corridor is a bicycle and pedestrian path along the beach just west of the dune system extending from 53rd Street to the northern City Limit. The project is in 4 phases.  
GO Bond funds are only in Phase I.  Phase I is from 65th Street (Allison Park) to 75th Street (Ocean Terrace) (approx. 4,900 l.f.), and is to be coordinated with restoration efforts in Allison Park and 
North Shore Park improvements east of Collins Avenue.  Prior year A/E for contract amendment #3 (Res 97-22501) to prepare preliminary plans, specifications, and permitting. Prior contract dates 
from 1990 (Res 90-20184) for $277,810.  Amendment 1 is for $26,900 in 1993 (Res 93-20959), and Amendment 2 is for $26,000 in 1993 (Res 93-20960).  Information per analysis in Res 97-22501. 
Other funding includes: North Beach QOL reimbursed by SNPB, FDOT, TEA-21, and SNPB. Phases III and IV are not fully funded.

Current as of 1/30/2003 Page 56



City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Allison Park
Neighborhood: North Shore Project Management: City of Miami Beach

District: North Beach Architects / Engineers: Coastal Systems International

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 170,000$         100.00%

Construction Management Costs 3,993$             2.35%

Architecture & Engineering Costs 32,895$           19.35%

Construction Allocation 133,112$         78.30%

Construction Budget (allocation less contingency) 119,801$         

Construction Contingency 13,311$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 170,000$         Total 170,000$         100.00%

Project Timeline

Planning Design Construction Jun-03

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed 30-Jul-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

The improvements include renovations to the park (2.30 acres), and parking area to establish the park as a gateway to the North Beach Recreational Corridor.  Allison Park 
improvements are coordinated with the North Beach Recreational Corridor - Phase I.  This project is also coordinated with the Beachfront Restrooms Restoration which provides 
Safe Neighborhoods Parks Funding for renovation of the bathrooms as part of a city-wide effort.  This project will provide funding for the renovation of the restroom at Allison Park.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Project included in Coastal Systems contract for design of North Beach Recreational Corridor awarded and executed in
July and notice to proceed issued 07/30/01. A public planning workshop was held 12/12/01. Final design and
construction specs will be put out to bid in July 2002 with construction anticipated to begin in September 2002.
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North Shore Park & Youth Center
Neighborhood: North Shore Project Management: URS Construction Services

District: North Beach Architects / Engineers: Bermello & Ajamil

Bond Program(s): G.O. Bond - Parks Construction Contractor: Collage Companies

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 168,311$         2.26% G.O. Bond - Parks 1,350,000$      18.49%

Construction Management Costs 94,661$           1.27% Safe Neighborhood Parks Bond 12,500$           0.17%

Architecture & Engineering Costs 491,351$         6.60% Parks Bond 370 4,557,467$      62.42%

Construction Allocation 6,613,432$      88.78% Quality of Life - North Beach 5,000$             0.07%

Construction Budget (allocation less contingency) 5,952,089$      HUD Section 108 Loan 1,000,000$      13.70%

Construction Contingency 661,343$         FRDAP Grant 100,000$         1.37%

Equipment 5,000$             0.07% Undesignated Fund Balance 112,609$         1.54%

Art in Public Places 76,421$           1.03% CDBG 164,209$         2.25%

Land Acquisition -$                 0.00%

Total 7,449,176$      Total 7,301,785$      98.02%

Project Timeline

Planning Design Construction Jul-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 1-Jul-01

Construction Notice to Proceed

Construction Complete / Close Out

Potential Funding Sources

Renovation of the 17.22-acre park per 1996 City of Miami Beach Parks Master Plan, including: new recreation center; new tennis center; community center; new field storage 
building; renovation of existing field storage building; renovation of ballfield restrooms; tennis court replacement; new basketball courts; new shuffleboard courts and shelter; new 
ballfield, dugouts and bleachers; new park entries; security lighting; new playground equipment; signs; furnishings; fencing; landscape; and irrigation. FY 98/99 NBQOL funds of 
$5,000 for beach volleyball installation at Bandshell Park. GO Bond funding augments all components of the project.  Other funding includes: 1995 Parks Bond, SNPB, FRDAP, and 
HUD Sec. 108 Loan.

Project Status

Estimated Cost Information

Projected Completion Date:

Construction documents completed. Project bids opened on 10/10/01. On 10/17/01, the City Commission authorized the
Administration to negotiate a construction contract with Collage Companies, the lowest bidder. Initial value-engineering
session held 10/29/01. Construction Celebration held 11/1/01. Value Engineering sessions completed. Result of
sessions was endorsed by the North Shore Youth Center Oversight Committee. City Commission approved additional
CDBG funding for the project on 12/19/01. Contract was issued to contractor for signature. First Notice to proceed was
given 2/14/02 for contractor to do permit transfer and other pre-construction related activities. Second NTP for
construction commencement was issued on 3/18/02. A groundbreaking ceremony was also held that day. Demolition
completed, construction in progress. Underground utilities being installed. Youth Center building foundation is in
progress.
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Tatum Park
Neighborhood: North Shore Project Management: City of Miami Beach

District: North Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 150,000$         34.93%

Construction Management Costs 11,453$           2.67% Parks Bond 370 279,421$         65.07%

Architecture & Engineering Costs 33,298$           7.75%

Construction Allocation 381,776$         88.90%

Construction Budget (allocation less contingency) 343,598$         

Construction Contingency 38,178$           

Equipment -$                 0.00%

Art in Public Places 2,894$             0.67%

Land Acquisition -$                 0.00%

Total 429,421$         Total 429,421$         100.00%

Project Timeline

Planning Design Construction Aug-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 1-May-01

Construction Notice to Proceed 31-Oct-01

Construction Complete / Close Out

Construction of basketball court lighting completed. Construction documents for balance of improvements completed and
project advertised in June 2001. Bids opened on 8/14/01 and construction contract awarded 09/05/01 to Trintec. Kick-off
meeting held 10/31/01. Estimated project duration was 120 days. Existing fencing removed and footing for steel pickets
poured. An extension of 45 calendar days was approved. Substantial completion was anticipated for April 16, 2002.
Picket fence fabrication is completed and being installed. Contractor failed substantial completion inspection on 4/18/02.
Liquidated damages being assessed. Substantial completion attained on 5/6/02. Project close-out inspection held in June
2002.  Project close-out details are being addressed with Contractor.

Project Status

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Renovation of the 0.78-acre park per 1996 City of Miami Beach Parks Master Plan.  Phase I includes: new recreation building; basketball court renovations; new park entry; security 
lighting; signs; furnishings; landscape; and irrigation. Phase II includes new perimeter steel fencing.  GO Bond components include court and security lighting, and perimeter steel 
picket fencing.  Other funding includes the 1995 Parks Bond.
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Shane Water Sports Center
Neighborhood: North Shore Project Management: City of Miami Beach

District: North Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 300,000$         100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 300,000$         100.00%

Construction Budget (allocation less contingency) 270,000$         

Construction Contingency 30,000$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 300,000$         Total 300,000$         100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Project not eligible for G.O. Bond funding. Legal opinion that money can be reallocated to another project within the same
program (Parks), the Normandy Isle Park and Pool Project. On 4/8/02, Committee recommended that Commission and
Administration reallocate these funds to the Normandy Isle Park and Pool Project.

Projected Completion Date:

Expansion of the Shane Watersports Center to provide meeting rooms, appropriate facilities for training,  and related site improvements.  Additions will include the construction of a 
second story on the existing building.  This project was subsequently found to be ineligible for GO Bond funding.

Estimated Cost Information Potential Funding Sources
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Brittany Bay Park
Neighborhood: North Shore Project Management: City of Miami Beach

District: North Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 10,000$           100.00%

Construction Management Costs 291$                2.91%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 9,709$             97.09%

Construction Budget (allocation less contingency) 8,738$             

Construction Contingency 971$                

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 10,000$           Total 10,000$           100.00%

Project Timeline

Planning Design Construction Feb-01

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out 1-Feb-01

Upgrade pedestrian and security lighting along path in the 2-acre park.  Brittany Bay Park seawall repair (1,000 ft., $800,000) to be scheduled and funded through the GO Bond 
Neighborhoods Shoreline and Seawall Restoration Program.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Project completed.
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Normandy Shores Golf Course Club House and Community Center
Neighborhood: Normandy Shores Project Management: URS Construction Services

District: North Beach Architects / Engineers: Bellinson Architects

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 0.00% G.O. Bond - Parks 750,000$         50.00%

Construction Management Costs 27,334$           1.82% Gulf Breeze Loan Pool 750,000$         50.00%

Architecture & Engineering Costs 146,840$         9.79%

Construction Allocation 1,325,826$      88.39%

Construction Budget (allocation less contingency) 1,193,243$      

Construction Contingency 132,583$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,500,000$      Total 1,500,000$      100.00%

Project Timeline

Planning Design Construction 2005

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Phase II Renovation and restoration of golf course and club house.  GO Bond component to provide additional resources per community request for clubhouse renovations and 
development of community center facilities for the neighborhood residents.  Other funding includes the Gulf Breeze Loan Pool.

Estimated Cost Information Potential Funding Sources

Project Status

Design contract was awarded to REG. Design work was to begin when all design work on Bayshore Golf Course
Clubhouse was completed and project put out to bid. Due to issues on the Bayshore Golf Course project, REG terminated
from project. On 1/8/02, a "design-build" format was selected for the development of this project. Scoping session was
held on 3/19/02 with City staff and URS. Administration is hired Bellinson Architect from the City's A/E rotational list to
prepare the project design criteria as required by Florida statute. Purchase requisition and agreement to prepare design
criteria in progress.  NTP issued to Consultant for preparation of Design Criteria to be used in the Design-Build package.
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Normandy Shores Golf Course
Neighborhood: Normandy Shores Project Management: URS Construction Services

District: North Beach Architects / Engineers: Arthur Hills

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 331,720$         22.11% Gulf Breeze Loan Pool 4,063,275$      100.00%

Construction Management Costs 52,075$           3.47%

Architecture & Engineering Costs 207,835$         13.86%

Construction Allocation 3,471,645$      231.44%

Construction Budget (allocation less contingency) 3,124,481$      

Construction Contingency 347,165$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 4,063,275$      Total 4,063,275$      100.00%

Project Timeline

Planning Design Construction 2004

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Design contract awarded to Arthur Hills.  Design is in progress.  Construction scheduled to begin in Fall 2002.

Full restoration of golf course.

Estimated Cost Information Potential Funding Sources

Project Status

Projected Completion Date:
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Fairway Park
Neighborhood: Normandy Shores Project Management: URS Construction Services

District: North Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 146,678$         11.86% G. O. Bond - Parks 250,000$         20.21%

Construction Management Costs 33,455$           2.70% Stash Site 50,000$           4.04%

Architecture & Engineering Costs 87,987$           7.11% Safe Neighborhood Parks Bond 12,500$           1.01%

Construction Allocation 964,288$         77.96% Parks Bond 370 874,373$         70.69%

Construction Budget (allocation less contingency) 867,859$         Quality of Life - North Beach 50,000$           4.04%

Construction Contingency 96,429$           

Equipment -$                 0.00%

Art in Public Places 4,465$             0.36%

Land Acquisition -$                 0.00%

Total 1,236,873$      Total 1,236,873$      100.00%

Project Timeline

Planning Design Construction 2004

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Construction documents completed. Project was issued for bid. Pre-bid conference was held 10/23/01. Bids were
opened on 11/16/01 and were evaluated by the City staff and consultants. One bid was received, which was over budget.
Application for grant in amount of $175,000 (with $75,000 GO Bond match) approved by Commission on 3/20/02.
Rejection of bids approved by Commission on 4/10/02. Administration evaluating issuance of new bid, allowing the City to
award Group C parks (Fairway, Muss, Washington) as a group or as individual parks. New bid issuance anticipated in
August 2002.  On 7/31/02, Commission approved grant application for SNPB Interest Earning Funds.

Project Status

Potential Funding SourcesEstimated Cost Information

Renovation of the 4.88-acre park per 1996 City of Miami Beach Parks Master Plan, including: new recreation building; new perimeter fencing; gated park entry and entry plaza; 
sports, field, and security lighting; new tot lot equipment; furnishings and signage; landscaping; and irrigation.  On-street parking reconfiguration to be coordinated with the Normandy 
Shores Streetscape project. GO Bond components include perimeter fencing.  Other funding includes: 1995 Parks Bond, North Beach QOL, SNPB, and the Stash Site.
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Normandy Isle Park and Pool
Neighborhood: Normandy Isle Project Management: URS Construction Services

District: North Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Parks Construction Contractor: Regosa

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 161,390$         5.22% G.O. Bond - Parks 300,000$         9.71%

Construction Management Costs 31,420$           1.02% Safe Neighborhood Parks Bond 12,500$           0.40%

Architecture & Engineering Costs 277,064$         8.97% Parks Bond 370 2,476,364$      80.17%

Construction Allocation 2,601,044$      84.21% Quality of Life 300,000$         9.71%

Construction Budget (allocation less contingency) 2,340,940$      

Construction Contingency 260,104$         

Equipment -$                 0.00%

Art in Public Places 17,947$           0.58%

Land Acquisition -$                 0.00%

Total 3,088,865$      Total 3,088,864$      100.00%

Project Timeline

Planning Design Construction May-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 1-Sep-00

Construction Notice to Proceed 3-Jun-02

Construction Complete / Close Out

Renovation of the 3.60-acre park per 1996 City of Miami Beach Parks Master Plan, including: new pool facility, locker rooms; new recreation center on first floor; shade pavilions; 
field renovation; multi-purpose court; gated park entries; promenade; court, field, and security lighting; new tot lot; furnishings and signage; landscaping; and irrigation.  On-street 
parking reconfiguration on Trouville Esplanade and Rue Granville to be coordinated with the Normandy Isle Streetscape Phase II project. Other funding includes: 1995 Parks Bond, 
and the SNPB.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

New RFP for construction was issued. On 09/05/01, Commission authorized Administration to negotiate with Regosa
Engineering. On 3/4/02, Committee recommended use of ADA and neighborhood funds to incorporate adjacent parking
and ADA-compliant sidewalk/curb-cut work into project. Commission appropriated additional Quality of Life and GO Bond
funding on 3/20/02. On 4/10/02, Commission amended A/E agreement for extension of time and additional services.
Construction NTP issued 6/3/02 to Regosa Engineering and Pre-construction meeting held 6/6/02. Project site was
fenced out and demolition anticipated to begin in June 2002. Staff working with MDC Traffic Signal & Signs Division,
FDOT and FPL to resolve traffic signals connection conflict at Trouville Esplanade (corner of 71st and Normandie Drive)
that impede demolition of existing pool building. On 7/31/02, Commission approved grant application for SNPB Interest
Earnings funds for park portion of project.
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Fisher Park
Neighborhood: La Gorce Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 150,000$         58.52%

Construction Management Costs 6,832$             2.67% Parks Bond 370 106,336$         41.48%

Architecture & Engineering Costs 21,747$           8.48%

Construction Allocation 227,757$         88.85%

Construction Budget (allocation less contingency) 204,981$         

Construction Contingency 22,776$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 256,336$         Total 256,336$         100.00%

Project Timeline

Planning Design Construction Aug-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 1-May-01

Construction Notice to Proceed 31-Oct-01

Construction Complete / Close Out

Projected Completion Date:

Renovation of the 2.01-acre park per 1996 City of Miami Beach Parks Master Plan, including: gated park entry, security lights, new tot lot, signage, landscape, irrigation, fencing, and 
parking on Delaware Avenue. GO Bond components include security lighting and perimeter steel picket fencing. Other funding includes the 1995 Parks Bond.

Estimated Cost Information Potential Funding Sources

Project Status

Construction documents components completed and project put out to bid on 6/19/01. Bids opened 8/14/01 and
construction contract awarded on 09/05/01 to Trintec. Kick-off meeting held 10/31/01. Estimated project duration was
120 days. Construction began on 1/7/02. Construction of brick-pavers parking area is in progress. Existing fencing
removed and footing for steel pickets poured. An extension of 45 calendar days was approved. Substantial completion
was anticipated for 4/16/02. Picket fence fabrication is completed and being installed. Contractor failed substantial
completion inspection on 4/18/02. Liquidated damages being assessed. Substantial completion attained on 5/6/02.
Project close-out inspection held in June 2002.  Project close-out details are being addressed with Contractor.
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La Gorce Park
Neighborhood: La Gorce Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 50,000$           32.66%

Construction Management Costs 4,029$             2.63% Parks Bond 370 103,075$         67.34%

Architecture & Engineering Costs 14,738$           9.63%

Construction Allocation 134,308$         87.74%

Construction Budget (allocation less contingency) 120,877$         

Construction Contingency 13,431$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 153,075$         Total 153,075$         100.00%

Project Timeline

Planning Design Construction Aug-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 1-May-01

Construction Notice to Proceed 31-Oct-01

Construction Complete / Close Out

Renovation of the 0.75-acre mini park per 1996 City of Miami Beach Parks Master Plan, including: gated park entry, security lights, new tot lot, signage, landscape, and irrigation. GO 
Bond components include security lighting, perimeter steel picket fencing, new paved parking spaces. Other funding includes the 1995 Parks Bond.

Estimated Cost Information Potential Funding Sources

Project Status

Construction documents completed. Project put out to bid 6/19/01 and bids opened 8/14/01. Construction contract
awarded on 09/05/01 to Trintec. Kick-off meeting held 10/31/01. Estimated project duration was 120 days. Columns are
plastered, and the fence fabrication was completed and being installed. Substantial completion scheduled for 4/16/02.
Contractor failed substantial completion inspection on 4/18/02. Liquidated damages being assessed. Substantial
completion attained on 5/6/02. Project close-out inspection held in June 2002. Project close-out details are being
addressed with Contractor.

Projected Completion Date:
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Muss Park
Neighborhood: Nautilus Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 75,000$           27.54%

Construction Management Costs 7,389$             2.71% Safe Neighborhood Parks Bond 12,500$           4.59%

Architecture & Engineering Costs 22,824$           8.38% Parks Bond 370 184,828$         67.87%

Construction Allocation 242,115$         88.91%

Construction Budget (allocation less contingency) 217,904$         

Construction Contingency 24,212$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 272,328$         Total 272,328$         100.00%

Project Timeline

Planning Design Construction 2004

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Potential Funding Sources

Project Status

Construction documents completed. Project was issued for bid. Pre-bid conference was held 10/23/01. Bids were
opened on 11/16/01 and were evaluated by the City staff and consultants. One bid was received, which was over budget.
Rejection of bids approved by Commission on 4/10/02. Administration evaluating issuance of new bid, allowing the City to
award Group C parks (Fairway, Muss, Washington) as a group or as individual parks. New bid issuance anticipated in
August 2002.

Projected Completion Date:

Renovation of the 3.65-acre park per 1996 City of Miami Beach Parks Master Plan, including: renovation of recreation building, new tot lot equipment, signage, park furnishings, 
landscaping, irrigation, and court lighting. GO Bond components include replacement playground equipment, irrigation, perimeter picket fencing, and security lighting. Other funding 
includes the 1995 Parks Bond, and SNPB.

Estimated Cost Information
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Pine Tree Park
Neighborhood: Nautilus Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: Bermello & Ajamil

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 90,000$           27.11%

Construction Management Costs 8,927$             2.69% Parks Bond 370 241,950$         72.89%

Architecture & Engineering Costs 25,478$           7.68%

Construction Allocation 297,545$         89.64%

Construction Budget (allocation less contingency) 267,791$         

Construction Contingency 29,755$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 331,950$         Total 331,950$         100.00%

Project Timeline

Planning Design Construction Nov-01

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out 1-Nov-01

Renovation of the 7.75-acre park per 1996 City of Miami Beach Parks Master Plan, including: park signage; landscaping; overseeding; irrigation; renovation of parking area; repair 
wall on south side; removal of wall on Pine Tree Drive; enhancement of pine tree edge; additional security lighting; and resurfacing of pedestrian ways. GO Bond components include 
security lighting, additional landscaping, and site furnishings. Other funding includes the 1995 Parks Bond.  Pine Tree Park shoreline stabilization (600 ft., $210,000) to be 
scheduled and funded through the GO Bond Neighborhoods Shoreline and Seawall Restoration Program.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Design of improvements prepared by the City's Property Management and Parks Departments. Construction began in
August 2001 and was scheduled for completion by December 2001.  Project has been completed.
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Scott Rakow Youth Center
Neighborhood: Bayshore Project Management: URS Construction Services

District: Middle Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Parks Construction Contractor: International Builders Latin America

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 150,512$         4.17% G.O. Bond - Parks 150,000$         4.16%

Construction Management Costs 54,564$           1.51% Safe Neighborhood Parks Bond 941,000$         26.10%

Architecture & Engineering Costs 345,190$         9.57% Parks Bond 370 2,048,895$      56.82%

Construction Allocation 3,010,230$      83.49% Parks Bond 370 Interest 465,755$         12.92%

Construction Budget (allocation less contingency) 2,709,207$      

Construction Contingency 301,023$         

Equipment -$                 0.00%

Art in Public Places 45,154$           1.25%

Land Acquisition -$                 0.00%

Total 3,605,650$      Total 3,605,650$      100.00%

Project Timeline

Planning Design Construction Dec-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Improvements to the community center per the City of Miami Beach Parks Master Plan, 1996.  Proposed elements include: new ice rink, reconfigured main entrance to the Youth 
Center, interior renovation and redesign on first floor and mezzanine, locker room renovations, pool facility improvements, new ADA-required elevator, and a gymnastics center. GO 
Bond components provide funding necessary to complete Parks Bond Fund renovations listed above. Other funding includes the 1995 Parks Bond, and SNPB.

Estimated Cost Information Potential Funding Sources

Project Status

Construction begun 04/19/01 and is expected to be completed in May 2002. As of 8/15/01, construction was on schedule.
Additional costs of approximately $23,000 incurred for unforeseen utility relocations. Issues related to ice rink have been
resolved. Project is approximately 5 months late. Contractor prepared new schedule which shows a completion date of
Phase I as March 2002. Completion schedule will not be met. A new schedule has been developed. A time extension has
been approved for 70 days. Project Phase I to be completed in late May 2002. On 4/10/02, Commission amended A/E
agreement for extension of time. Negotiations on additional costs and time extensions in progress. Resolution expected in
July. Scope of project may be affected or additional funds will be needed to complete project. On 7/31/02, Commission
approved grant application for SNPB Interest Earning funds.
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Island View Park
Neighborhood: Bayshore Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor: Trintec

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 150,000$         39.94%

Construction Management Costs 10,069$           2.68% Parks Bond 370 209,579$         55.81%

Architecture & Engineering Costs 29,837$           7.95% Parks Bond 370 Interest 15,964$           4.25%

Construction Allocation 335,637$         89.37%

Construction Budget (allocation less contingency) 302,073$         

Construction Contingency 33,564$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 375,543$         Total 375,543$         100.00%

Project Timeline

Planning Design Construction Aug-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 1-May-01

Construction Notice to Proceed 31-Oct-01

Construction Complete / Close Out

Project Status

Improvements to the 3.43-acre neighborhood park per the City of Miami Beach Parks Master Plan, 1996.  Proposed elements include: additional security lighting, park entry, new 
playground surfacing, tot lot renovation, signage, park furnishings, landscaping, irrigation, and decorative fencing. GO Bond components include security lighting, and new tot lot 
perimeter fencing. Other funding includes the 1995 Parks Bond.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Construction documents completed and project put out to bid on 6/19/01. Bid opened on 8/14/01 and construction
contract awarded on 09/05/01 to Trintec. Kick-off meeting held 10/31/01. Trintec started construction. Estimated project
duration was 120 days. Per request of the community, the proposed shade pavilion was removed from the contractor's
contract, and a deductive change order was issued. Light pole installation completed. Concrete column installation started
on 2/21/02. Fence being fabricated. Substantial completion was scheduled for 4/16/02. Contractor failed substantial
completion inspection on 4/18/02. Liquidated damages being assessed. Substantial completion attained on 5/6/02.
Project close-out inspection held in June 2002.  Project close-out details are being addressed with Contractor.
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Bayshore Golf Course Renovation
Neighborhood: Bayshore Project Management: URS Construction Services

District: Middle Beach Architects / Engineers: Arthur Hills/Steve Forrest, Inc.

Bond Program(s): Construction Contractor: TDI International, Inc.

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 196,627$         3.43% Gulf Breeze Loan Pool 5,735,786$      100.00%

Construction Management Costs 74,613$           1.30%

Architecture & Engineering Costs 490,378$         8.55%

Construction Allocation 4,974,168$      86.72%

Construction Budget (allocation less contingency) 4,476,751$      

Construction Contingency 497,417$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 5,735,786$      Total 5,735,786$      100.00%

Project Timeline

Planning Design Construction Oct-02

Major Milestones Date

A/E Selection Commission Approval Sep-97

A/E Notice to Proceed Nov-97

Basis of Design Report  

Construction Documents Complete Jun-01

Construction Notice to Proceed 3-Dec-01

Construction Complete / Close Out

Golf course groundbreaking ceremony held November 9, 2001. Notice to Proceed given on December 3, 2001.
Construction began on December 5, 2001. Project completion scheduled for end of October 2002. Modifications to scope
of services presented to and approved by City Commission on February 20, 2002, in the amount of $30,000, and for
additional construction scope in the amount of $895,783. Time extensions may need to be considered. Application for
grant in amount of $226,000 with equal match for irrigation alternative water supply approved by Commission 3/20/02.
Grant application presented to SFWMD in June. Grant was approved and will be dispersed after project completion in
October.  On 7/31/02, Commission approved grant application for SNPB Interest Earning Funds.

Renovation of Bayshore Golf Course, including new construction at the clubhouse, maintenance building, cart barn, restrooms, and rain shelters.  Golf Course includes landscape, 
irrigation, environmental remediation, and tennis court enhancements.

Estimated Cost Information Potential Funding Sources

Project Status

Projected Completion Date:
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Collins Park
Neighborhood: City Center Project Management: URS Construction Services

District: South Beach Architects / Engineers: Stern Architects

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 1,800,000$      100.00%

Construction Management Costs 48,522$           2.70%

Architecture & Engineering Costs 134,090$         7.45%

Construction Allocation 1,617,388$      89.85%

Construction Budget (allocation less contingency) 1,455,649$      

Construction Contingency 161,739$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,800,000$      Total 1,800,000$      100.00%

Project Timeline

Planning Design Construction Jun-04

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Potential Funding Sources

Project Status

Work on project design and construction documents scheduled to begin by end of 2001 or early 2002. Construction work
cannot be bid until library is completed in late 2003. City Commission authorized conceptual design agreement for
Rotunda Building on 3/20/02. Edward Lewis Architects selected from rotating list for estimation of probable construction
cost to bring the building up to code.  The building will be designed to accommodate a multi purpose community room.

Projected Completion Date:

Renovation and redesign of Collins Park on the west side of Collins Avenue (approx. 4.5 acres) per Cultural Campus Master Plan after the demolition of the existing library. Does not 
include Collins Park improvements on the east side of Collins Avenue (approx. 3.3 acres), for which design and construction are to be coordinated with the streetscape 
improvements and beach walk improvements.

Estimated Cost Information
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Flamingo Park
Neighborhood: Flamingo Project Management: URS Construction Services

District: South Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 202,158$         8.05% G.O. Bond - Parks 2,500,000$      99.50%

Construction Management Costs 32,244$           1.28% Safe Neighborhood Parks Bond 12,500$           0.50%

Architecture & Engineering Costs 199,994$         7.96%

Construction Allocation 2,046,149$      81.44%

Construction Budget (allocation less contingency) 1,841,534$      

Construction Contingency 204,615$         

Equipment -$                 0.00%

Art in Public Places 31,955$           1.27%

Land Acquisition -$                 0.00%

Total 2,512,500$      Total 2,512,500$      100.00%

Project Timeline

Planning Design Construction 2005

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Estimated Cost Information Potential Funding Sources

Renovation of the 34.5 acre park per 1996 City of Miami Beach Parks Master Plan, including: new Boy's and Girl's Club; aquatic play area at pool; stadium renovations; miscellaneous building 
improvements; resurfacing of track and renovation of bleachers; retrofit of tennis courts; accessible routes; security lighting; basketball court lighting; new tot lot with shade pavilion; landscaping; 
irrigation; and extension of the sidewalks on 11th Street and 12th Street.  Proposed GO Bond components include: perimeter aluminum picket fencing, security lighting, football field renovations, new 
bleachers, track resurfacing, completion of tennis court improvements, court lighting, new shade pavilion, and a new irrigation system.  Renovation and buffering for compatibility of the Property 
Maintenance Facility in Flamingo Park is funded separately.  Pool expansion is a coordinated project of Phase I renovations. Other funding includes the SNPB.

Projected Completion Date:

On 10/17/01, the City Commission approved the appropriation of $100,000 to be used as a match to a FRDAP Grant, if
awarded, for the renovation of the playground and the construction of a new restroom. An RFQ is being prepared for final
construction design. On 4/10/02, Commission amended A/E agreement with Corradino Group to delete this project from
scope of agreement.  RFQ approved for issuance by Commission on 6/19/02.  RFQ to be issued in July.
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Flamingo Pool Renovation and Expansion
Neighborhood: Flamingo Project Management: URS Construction Services

District: South Beach Architects / Engineers: Corradino Group

Bond Program(s): G.O. Bond - Parks Construction Contractor: Regosa Engineering

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 148,677$         4.73% G.O. Bond - Parks 400,000$         12.73%

Construction Management Costs 51,639$           1.64% Safe Neighborhood Parks Bond 1,168,088$      37.18%

Architecture & Engineering Costs 252,953$         8.05% Capital Projects Fund 351 77,000$           2.45%

Construction Allocation 2,648,438$      84.30% Parks Bond 370 1,394,394$      44.38%

Construction Budget (allocation less contingency) 2,383,594$      Parks Bond 370 Interest 102,182$         3.25%

Construction Contingency 264,844$         

Equipment -$                 0.00%

Art in Public Places 39,958$           1.27%

Land Acquisition -$                 0.00%

Total 3,141,665$      Total 3,141,664$      100.00%

Project Timeline

Planning Design Construction Jun-02

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed issued

Basis of Design Report N/A

Construction Documents Complete

Construction Notice to Proceed 9-Apr-01

Construction Complete / Close Out

Project Status

Construction began on 4/19/01 and is estimated to take 322 days. Demolition of existing structure completed in June
2001. Construction of new pool underway. On 4/10/02, Commission amended A/E agreement for extension of time. Pool
was substantially completed on 6/20/02.  Punchlist items completion underway.

Projected Completion Date:

Includes renovation of existing pool and additional funding for construction of new pool to have 4 additional lanes.  Lap pool enlargement will be approximately 28 ft. by 75 ft. to be 
added and coordinated with construction of new pool listed under Flamingo Park improvements.  GO Bond funding is for the expansion. Pool expansion is part of the Phase I project.  
Other funding includes the 1995 Parks Bond, and SNPB.

Estimated Cost Information Potential Funding Sources
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10th Street Auditorium & Beach Patrol Headquarters
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers: STA Group

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 690,000$         100.00%

Construction Management Costs 18,490$           2.68%

Architecture & Engineering Costs 55,200$           8.00%

Construction Allocation 616,310$         89.32%

Construction Budget (allocation less contingency) 554,679$         

Construction Contingency 61,631$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 690,000$         Total 690,000$         100.00%

Project Timeline

Planning Design Construction Jan-04

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Renovation of the Beach Patrol Headquarters and Auditorium located in Lummus Park at 10th Street.  Renovation to include upgrades to ADA requirements, painting, and restoration 
of deteriorated facilities and equipment.

Estimated Cost Information Potential Funding Sources

Project Status

Projected Completion Date:

STA awarded design contract for improvements. Property Management proceeded with roof and AC repair and punch list
items required prior to occupancy by the Miami Design Preservation League in 10/01. Meeting held with consultant
9/20/01 to determine strategy for keeping building operational during design period. Meeting held on 10/22/01 with staff,
STA and Beach Patrol to determine Beach Patrol facility needs. STA met with staff on 11/29/01 to review preliminary
concept plans. Intermediate-stage plans presented to staff on 3/13/02. Community Workshop held 4/9/02. Substantial
consensus expressed by Community in support of project. Final planning issues resolved and project presented at 7/1/02
Committee meeting. The Master Plan is scheduled for review at the August HPB meeting and September Committee and
Commission meetings. At 7/1/02 meeting, GO Bond Committee approved using $380,000 for interim repairs (HVAC &
roof).
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Lummus Park
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers: Bermello & Ajamil

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 1,100,000$      57.21%

Construction Management Costs 51,444$           2.68% Parks Bond 370 690,376$         35.91%

Architecture & Engineering Costs 156,486$         8.14% Parks Bond 370 Interest 32,384$           1.68%

Construction Allocation 1,714,830$      89.19% FRDAP Grant 100,000$         5.20%

Construction Budget (allocation less contingency) 1,543,347$      

Construction Contingency 171,483$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,922,760$      Total 1,922,760$      100.00%

Project Timeline

Planning Design Construction Jan-04

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed 6-Apr-01

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Improvements to the 26.34-acre regional park per the City of Miami Beach Parks Master Plan, 1996.  Proposed elements include: new restroom building at 14th Street without 
concession; restored restroom at 6th Street; beach volleyball and soccer area; resurfacing of serpentine walk; widening of sidewalk along Ocean Drive; 2 new tot lots; new 
playground; signage; park furnishings; landscaping including areas east of wall; irrigation; and new palm trees with uplighting.  GO Bond components include additional landscaping, 
and widening of the sidewalks on the east side of Ocean Drive. Other funding includes the 1995 Parks Bond, and FRDAP.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Bermello & Ajamil given notice to proceed with Phase II of improvements 04/06/01. Community meetings held 05/09/01,
05/22/01, and 07/12/01. Project design was temporarily on hold pending request by consultant for additional reimbursable
and survey expenses. At its 1/30/02 meeting, the City Commission passed an item approving $7,500 in additional
reimbursable and survey expenses to be allocated from previously appropriated funds. Staff met with Consultant to restart
planning process. Design is proceeding. Staff and consultant meeting to attempt to finally resolve 14th Street bathroom
component.  Design scheduled to be presented at 9/10/02 HPB meeting.
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South Shore Community Center
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 1,350,000$      80.60%

Construction Management Costs 51,444$           2.68% Sunshine State Loan Pool 125,000$         7.46%

Architecture & Engineering Costs 156,486$         8.14% G.O. Bond - Parks (Roof Assessment) 100,000$         5.97%

Construction Allocation 1,714,830$      89.19% G.O. Bond - Parks (ADA City-wide Renovations) 100,000$         5.97%

Construction Budget (allocation less contingency) 1,543,347$      0.00%

Construction Contingency 171,483$         0.00%

Equipment -$                 0.00% 0.00%

Art in Public Places -$                 0.00% 0.00%

Land Acquisition -$                 0.00% 0.00%

Total 1,922,760$      Total 1,675,000$      87.11%

Project Timeline

Planning Design Construction Aug-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

Complete renovation and reconstruction of existing facilities at 6th Street. Consistent with the City of Miami Beach Parks Master Plan, 1996, the renovation includes full building and 
playground bathroom renovation, new playground equipment, signage, lighting, landscaping, and sidewalk widening along 6th Street.  Funding is per 10/00 plan.  Construction 
includes contingency ($25,911) and asbestos abatement ($50,000).  A/E includes REG fees, property appraisal report ($1,250), and reimbursables ($12,887).  There is a $29,508 
shortfall that is rectified by waiver of certain flood requirements by FEMA.  Other funding includes the 1995 Parks Bond, and FRDAP.  The GO Bond portion does not reflect 
appropriations from ADA Citywide Improvements ($100,000) or Roof Assessment Plan ($100,000).

Project Status

Construction documents are 90% complete. Building permit is being obtained. Construction has been delayed due to
Building Department requirements for fire sprinklers and flood proofing, for which funding has not been identified. REG is
completing plans and bid documents. Expect to issue bid by 8/1/02, with Construction to start by 10/02. On 1/9/02, the
Commission accepted a letter from a resident requesting debarment procedures for REG, the A/E consultant. The issue
was referred to the Debarment Committee. On 2/20/02, the Commission approved a $20,000 budget and an agreement
with Daniel Davis, PE and Attorney at Law, for services related to the debarment investigation. Application for waiver of
FEMA flood plain requirement approved on 4/5/02.  Final plans and specifications from Consultant anticipated for 7/31/02.

Projected Completion Date:
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Belle Isle Park
Neighborhood: Venetian Islands - Belle Isle Project Management: City of Miami Beach

District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 600,000$         100.00%

Construction Management Costs 15,874$           2.65%

Architecture & Engineering Costs 55,000$           9.17%

Construction Allocation 529,126$         88.19%

Construction Budget (allocation less contingency) 476,213$         

Construction Contingency 52,913$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 600,000$         Total 600,000$         100.00%

Project Timeline

Planning Design Construction 2004

Major Milestones Date

A/E Selection Commission Approval 31-Jul-02

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Improvements to the _-acre neighborhood park per the improvements listed in the 1999 G.O. Bond Issue as a coordinating project with the streetscape.  Proposed elements include: 
a playground, landscape, irrigation, site furnishings, pedestrian, and lighting improvements. A/E fees per appropriation (Res 2000-24031).

Estimated Cost Information Potential Funding Sources

Project Status

Construction documents are 30% complete. Project is part of Venetian Islands Neighborhood Improvements Bid Package
B. Design will be incorporated as part of the Venetian Islands. City prepared RFQ for design services for an urban
design/engineering firm to complete the planning and design of the project. Committee recommended issuance of RFP on
4/8/02, and Commission approved on 4/10/02. RFQ was issued 4/15/02, with deadline for responses on 5/17/02. Seven
responses received. Committee met in July to rank submissions. On 7/31/02, Commission approved ranking and
authorized the Administration to negotiate with Kunde Sprecher & Associates (top ranked firm).

Projected Completion Date:
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Palm Island Park
Neighborhood: South Islands Project Management: City of Miami Beach

District: South Beach Architects / Engineers: REG

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Parks 75,000$           21.66%

Construction Management Costs 9,273$             2.68% Parks Bond 370 271,212$         78.34%

Architecture & Engineering Costs 27,847$           8.04%

Construction Allocation 309,092$         89.28%

Construction Budget (allocation less contingency) 278,183$         

Construction Contingency 30,909$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 346,212$         Total 346,212$         100.00%

Project Timeline

Planning Design Construction Jan-01

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed issued

Basis of Design Report completed

Construction Documents Complete completed

Construction Notice to Proceed issued

Construction Complete / Close Out 1-Jan-01

Improvements to the 2.13-acre neighborhood park per the City of Miami Beach Parks Master Plan, 1996.  Proposed elements include: repair of the shade pavilion, renovation of the 
existing basketball court, renovation of tennis courts, pedestrian paving, site lighting, new playground equipment, signage, furnishings, landscaping and irrigation.  GO Bond portion 
for court and security lighting and for refurbishment of tennis courts. Other funding includes the 1995 Parks Bond.

Estimated Cost Information Potential Funding Sources

Project Status

Project completed.

Projected Completion Date:
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Washington Park
Neighborhood: South Pointe Project Management: City of Miami Beach

District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Safe Neighborhood Parks Bond 12,500$           4.11%

Construction Management Costs 8,260$             2.71% South Pointe RDA TIF 291,924$         95.89%

Architecture & Engineering Costs 25,002$           8.21%

Construction Allocation 271,162$         89.07%

Construction Budget (allocation less contingency) 244,046$         

Construction Contingency 27,116$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 304,424$         Total 304,424$         100.00%

Project Timeline

Planning Design Construction 2004

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Improvements to the 1.4-acre neighborhood park per the City of Miami Beach Parks Master Plan, 1996.  Proposed elements include: shade pavilion at Community Gardens, 3 gated 
park entries and accessible routes, security lighting, tennis court lighting, new playground and surfacing, park furnishings, landscaping, and irrigation.  CMB CM amount includes 
$125 handling fee for SNPB.

Estimated Cost Information Potential Funding Sources

Project Status

Construction documents completed. Project was issued for bid. Pre-bid conference was held 10/23/01. Bids were
opened on 11/16/01 and were evaluated by the City staff and consultants. One bid was received, which was over budget.
Rejection of bids approved by Commission on 4/10/02. Administration evaluating issuance of new bid, allowing the City to
award Group C parks (Fairway, Muss, Washington) as a group or as individual parks. New bid issuance anticipated in
August 2002.
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South Pointe Park
Neighborhood: South Pointe Project Management: URS Construction Services

District: South Beach Architects / Engineers: Bermello & Ajamil

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 246,152$         4.73% G.O. Bond - Parks 2,000,000$      38.46%

Construction Management Costs 67,157$           1.29% South Pointe RDA TIF 3,200,000$      61.54%

Architecture & Engineering Costs 332,258$         6.39%

Construction Allocation 4,486,819$      86.28%

Construction Budget (allocation less contingency) 4,038,137$      

Construction Contingency 448,682$         

Equipment -$                 0.00%

Art in Public Places 67,614$           1.30%

Land Acquisition -$                 0.00%

Total 5,200,000$      Total 5,200,000$      100.00%

Project Timeline

Planning Design Construction 2005

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed issued

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Improvements to the 17-acre regional park per the City of Miami Beach Parks Master Plan, 1996.  Proposed elements include: redesigned park entrance, additional parking, new 
restroom building, pedestrian paving, site lighting, playgrounds, signage, landscaping and irrigation. Other funding includes the 1995 Parks Bond.  South Pointe Park shoreline 
stabilization (450 ft. of living seawall., $157,500) to be scheduled and funded through the GO Bond Neighborhoods Shoreline and Seawall Restoration Program.

Two community meetings held to obtain input on improvements. City staff conducted planning session 07/13/01.
Summary of staff direction on improvements prepared for provision to consultant. Project design was temporarily on hold
pending request by consultant for additional reimbursable and survey expenses. At its 1/30/02 meeting, the Commission
passed an item approving $4,500 in additional survey expenses to be allocated from previously appropriated funds. Staff
will meet with the Consultant to restart the design process.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status
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PUBLIC SAFETY PROJECTS
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Fire Apparatus
Neighborhood: City-Wide Project Management: City of Miami Beach

District: City-Wide Architects / Engineers:

Bond Program(s): G.O. Bond - Fire Safety Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Fire Safety 2,700,000$      100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation -$                 0.00%

Construction Budget (allocation less contingency) -$                 

Construction Contingency -$                 

Equipment 2,700,000$      100.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 2,700,000$      Total 2,700,000$      100.00%

Project Timeline

Planning Purchase Jul-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information

Purchase of 2 Pierce Dash 55-foot skyboom trucks and associated equipment - $880,128 (7/00), and purchase of 2 aerial ladder platforms and associated equipment - $1,408,192 
(11/00), and purchase of 2 thermal imaging cameras - $38,000 (5/01).  Balance of $373,680 is for purchase of remaining pumper.

Potential Funding Sources

Project Status

2 Pierce Dash 55-foot skyboom trucks and associated equipment ($880,128) purchased and in use. 2 aerial ladder
platforms and associated equipment ($1,408,192) purchased and in use. 2 thermal imaging cameras ($38,000) have been
purchased and received. Balance ($373,680) is for purchase of remaining pumper, which was delivered and put into use
in July 2002.

Implementation Projected Completion Date:
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Fire Station No. 2
Neighborhood: Bayshore Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: STA Group, Todd Tragash

Bond Program(s): G.O. Bond - Fire Safety Construction Contractor: Jasco

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Fire Safety 4,686,449$      100.00%

Construction Management Costs -$                 0.00% 0.00%

Architecture & Engineering Costs 204,289$         4.25% 0.00%

Construction Allocation 4,567,660$      95.09% 0.00%

Construction Budget (allocation less contingency) 4,110,894$      0.00%

Construction Contingency 456,766$         0.00%

Equipment -$                 0.00% 0.00%

Art in Public Places 31,500$           0.66% 0.00%

Land Acquisition -$                 0.00% 0.00%

Total 4,803,449$      Total 4,686,449$      97.56%

Project Timeline

Planning Design Construction Dec-03

Major Milestones Date

A/E Selection Commission Approval awarded

A/E Notice to Proceed issued

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Full historic restoration of Fire Station 2 at 2300 Pine Tree Drive includes: renovation, new apparatus bays, and living quarters.  A/E design and consulting fees of $87,289, with 
construction management-at-risk, construction, testing, CMB CM, FF&E, and contingency - $4,567,660.  Project scope includes addition of Emergency Operations Center and 
redesign of the Public Works Yard entrance. 

Estimated Cost Information

The construction of a new water tank and pump station in the Public Works Yard included in this project. Amendment No.
2 for design of an EOC and redesign of the Public Works Yard entrance was approved by the Commission on 10/17/01.
100% submittal received on 12/21/01 to start permit process. Permit process should be completed in June 2002. Jasco
has been directed to provide two GMPs: one for the fire station and one for the water tanks. A meeting with all parties was
held on 2/5/02 and all decisions regarding tanks and Public Works Yard were made. Consultant is proceeding with
completion of documents. GMP expected in August 2002. Further Master Plan of Public Works Site including temporary
use of one hole at Par 3 golf course for employee parking is in progress. Construction staging, and sequencing plan by
Zyscovitch is underway.   Report expected in July 2002.  

Potential Funding Sources

Project Status

Projected Completion Date:
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Fire Station No. 4
Neighborhood: North Shore Project Management: URS Construction Services

District: North Beach Architects / Engineers: MC Harry

Bond Program(s): G.O. Bond - Fire Safety Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 224,438$         8.31% G.O. Bond - Fire Safety 1,925,525$      77.78%

Construction Management Costs 53,000$           1.96% CDBG 550,000$         22.22%

Architecture & Engineering Costs 241,930$         8.96%

Construction Allocation 2,158,592$      79.93%

Construction Budget (allocation less contingency) 1,942,733$      

Construction Contingency 215,859$         

Equipment -$                 0.00%

Art in Public Places 22,565$           0.84%

Land Acquisition -$                 0.00%

Total 2,700,525$      Total 2,475,525$      91.67%

Project Timeline

Planning Design Construction Oct-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed 11-Jan-02

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Historic renovation and rehabilitation of the fire house, including new apparatus bays and living quarters.  Prior years cost is for environmental restoration work to bring facility into 
compliance with State and County environmental regulations.  Prior work included environmental restoration work to bring facility into compliance with State and County 
environmental regulations ($10,395). To be coordinated with Fire Station 4 Seawall Repair (300 ft., $225,000 from Neighborhoods GO Bond Seawalls item); outfall rehabilitation (2 at 
$10,000); and outfall dredging (2 at $1,500) (from stormwater bond, miscellaneous items). Other funding for fire renovation from HUD CDBG.  Seawall component and prior work not 
included in cost and funding summary.

Estimated Cost Information Potential Funding Sources

Project Status

On 9/20/01, the Commission approved a Resolution instructing the Administration to study the location of the new facility
on northerly side of site, with renovation to existing facility. On 12/11/01, HP Board unanimously recommended
designation of Fire Station as historic site. Design kick-off meeting held 1/11/02. 2nd schematic design progress meeting
held 1/25/02. Consensus reached to study relocation of existing building. Site designated historic by Commission
3/20/02. Schematic design to be completed 3/21/02. HP Board presentation was held on 4/9/02. NTP for design
development phase issued 4/18/02. Administration granted waiver of development regulations related to setbacks and
parking by Commission on 6/19/02.  Design approved by HPB on 7/9/02.  Topographical survey being finalized by City.

Projected Completion Date:
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Byron Carlyle Theater Renovation
Neighborhood: North Shore Project Management: City of Miami Beach

District: North Beach Architects / Engineers: City of Miami Beach

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Quality of Life - North Beach 300,000$         3.81%

Construction Management Costs 167,592$         2.13% MBCDC 100,000$         1.27%

Architecture & Engineering Costs 400,000$         5.09% General Fund - undesignated balance 7,465,975$      94.91%

Construction Allocation 5,586,383$      71.02%

Construction Budget (allocation less contingency) 5,027,745$      

Construction Contingency 558,638$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition 1,712,000$      21.76%

Total 7,865,975$      Total 7,865,975$      100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

The City has acquired the property of the Byron Carlyle Theater (fronting 71st Street between Byron and Carlyle Avenues) for an adaptive re-use of the movie theater into a cultural 
arts facility to provide performance space, rehearsal studios, office for cultural arts organizations, and a sidewalk cafe.  Per Reso. 2001-24344, $1,700,000 for land purchase, 
$12,000 for closing costs, and $500,000 for initial repairs including $260,000 for replacement of roof, $40,000 for general light maintenance of the facility, and $200,000 for lobby 
remodeling, minimal air conditioning improvements, one ADA-compliant restroom and exterior lighting.

Estimated Cost Information Potential Funding Sources

Project Status

Phase I of the renovations is completed. Phase II construction plans nearing completion. A partial roof and HVAC
replacement bid has been received in the amount of $282,345. Contract award is pending Commission approval in March
2002. Applied for a grant from US Dept. of Commerce Economic Development Administration in amount not to exceed
$1.1 million. Fire sprinkler system plans complete. Sanitary lift station plans in development. Fire alarm plans in
development. Demolition plans complete. Contracts for the Demolitions and Fire sprinkler system expected to be in place
by end of July 2002. HVAC contractor 75% completed with Phase I and Phase II areas. Construction of Phase II
expected to begin by 8/30/02.  On 7/31/02, Commission approved application for DOS Cultural Facilities Grant.

Projected Completion Date:
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Parks Maintenance Facility
Neighborhood: Bayshore Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: Bermello & Ajamil

Bond Program(s): G.O. Bond - Neighborhoods, Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Neighborhoods 432,170$         46.28%

Construction Management Costs 25,232$           2.70% G.O. Bond - Parks 128,246$         13.73%

Architecture & Engineering Costs 65,705$           7.04% Parks Bond 370 373,306$         39.98%

Construction Allocation 841,052$         90.08%

Construction Budget (allocation less contingency) 756,947$         

Construction Contingency 84,105$           

Equipment -$                 0.00%

Art in Public Places 1,733$             0.19%

Land Acquisition -$                 0.00%

Total 933,722$         Total 933,722$         100.00%

Project Timeline

Planning Design Construction Apr-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete 15-Oct-01

Construction Notice to Proceed  

Construction Complete / Close Out

Renovation of the Parks Maintenance facility on North Meridian Avenue, includes renovation of building and greenhouse, security lighting, screening landscape, and new employee 
lot.  Funding is through GO Bond Neighborhoods, $432,170 and GO Bond Parks, $128,246.  Other funding sources include the 1995 Parks Bond.

Estimated Cost Information Potential Funding Sources

Project Status

Construction documents were scheduled to be completed in early 8/01 with construction to be bid as part of the Bayshore
Golf Course package.   Construction documents completed in mid-October, 2001.  Documents are currently in the Building 
Department for permit review. At its 1/30/02 Meeting, the City Commission passed an item approving $5,750 in additional
reimbursable and survey expenses allocated from previously appropriated funds. During City and permit reviews,
significant design and scope inconsistencies have been found. The consultant has been directed to make the necessary
corrections. Permit review completion is now expected in Summer of 2002. Construction completion is estimated in early
Spring 2003.

Projected Completion Date:
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Public Works Facility
Neighborhood: Bayshore Project Management: URS Construction Services

District: Middle Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Neighborhood, Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 179,024$         6.26% G.O. Bond - Neighborhoods 2,280,024$      79.69%

Construction Management Costs 37,000$           1.29% G.O. Bond - Parks 580,976$         20.31%

Architecture & Engineering Costs 233,990$         8.18%

Construction Allocation 2,410,986$      84.27%

Construction Budget (allocation less contingency) 2,169,887$      

Construction Contingency 241,099$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 2,861,000$      Total 2,861,000$      100.00%

Project Timeline

Planning Design Construction 2005

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Effort to revisit master plan suspended. Decision made to utilize master plan previously completed by STA.
Reconstruction of water tanks and pump station expedited by adding it to Fire Station No. 2 scope of services. All work
coordinated with work on adjacent Fire Station No. 2 project. CDM completed schematic design of water tank and pump
station in 1/02. CDM presented proposal for water tanks construction documents in 2/02 with a recommendation for
location of tanks and pump station. Staff approved planning and schematic recommendation by CDM to place two 3
million gallon tanks on site. A new designer will be retained to provide further planning of the yard area and surrounding
facilities. On 4/8/02, Committee approved recommendation to Commission that already appropriated funds for feasibility
study be used for master plan and sequencing agreement with Zyscovitch. Commission approved on 4/10/02. Master
Plan kick-off held 4/22/02. Technical documents and scope of needs under evaluation by Consultant. Report expected in
July 2002.  

Estimated Cost Information Potential Funding Sources

Project Status

Public Works renovation includes: renovation of 20,000 sq. ft. facility, 5,000 sq. ft. expansion, ADA compliance, access road, environmental remediation, paving, drainage, lighting, 
parking, and fueling facility for City vehicles.  Funding is through GO Bond Neighborhoods, $2,280,024; and GO Bond Parks, $580,976.  Initial A/E cost to provide pro-rata share 
toward study to determine feasibility of co-locating the property maintenance facility with the public works yard ($61,323 for $98,300 contract shared with Property Maintenance 
Facility allocation).  In addition, $200,000 appropriated for roof repairs, garage door replacements, hurricane shutters, interior modifications for support services facility at Fire Station 
#2 and Public Works Yard (5/01).

Projected Completion Date:
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Colony Theater
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers: Richard Heisenbottle

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Miami-Dade Cultural Affairs 775,000$         35.23%

Construction Management Costs 57,142$           2.60% Florida Department of State 500,000$         22.73%

Architecture & Engineering Costs 209,523$         9.52% Fed. Save America's Treasures 700,000$         31.82%

Construction Allocation 1,904,762$      86.58% CMB Cultural Arts Council 165,000$         7.50%

Construction Budget (allocation less contingency) 1,714,286$      Bond Fund 351 60,000$           2.73%

Construction Contingency 190,476$         

Equipment -$                 0.00%

Art in Public Places 28,573$           1.30%

Land Acquisition -$                 0.00%

Total 2,200,000$      Total 2,200,000$      100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Renovations to the Colony Theater to improve theater operations and performance functions, and provide renovations to comply with ADA Title III requirements.  Currently in design 
phase with Richard Heisenbottle architect, with construction to start in mid-2002.  Concert Association to manage facility operations.

Project Status

Design is underway. Construction is anticipated to begin in July 2002. On 7/31/02, Commission approved application for
DOS Cultural Facilities grant.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:
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Regional Library
Neighborhood: Flamingo Project Management: URS Construction Services

District: South Beach Architects / Engineers: Robert A.M. Stern

Bond Program(s): Construction Contractor: Tower Group

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% State Library Grant 300,000$         2.59%

Construction Management Costs 105,419$         0.91% CDT Interlocal Agreement 11,144,860$    96.08%

Architecture & Engineering Costs 2,861,640$      24.67% City Center RDA TIF (1998) 155,140$         1.34%

Construction Allocation 7,027,941$      60.59%

Construction Budget (allocation less contingency) 6,325,147$      

Construction Contingency 702,794$         

Equipment -$                 0.00%

Art in Public Places 105,000$         0.91%

Land Acquisition 1,500,000$      12.93%

Total 11,600,000$    Total 11,600,000$    100.00%

Project Timeline

Planning Design Construction Aug-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed 13-May-02

Construction Complete / Close Out

Estimated Cost Information

Project Status

Bids for the project received on December 19, 2002. Recommendation to award to lowest, best bidder presented to
Commission on January 30, 2002, but withdrawn due to bid request. Administration is further evaluating bids, further
reviewing bidders qualifications in order to resolve bid protest. Administration's recommendation presented to Commission
and awarded to the Tower group for over $7 million. Substantial completion scheduled for 6/8/2003. Final completion
scheduled for 8/7/2003.

Potential Funding Sources

Demolition of existing library and replacement with new 42,000 s.f. regional library.  Project currently in bid process to be awarded in January 2002.  Costs per PM Project Funding 
Report with contingency added to construction cost and $10-k design moved to Parking Alt. B.  With regard to total design contract Res. 99-23218 for A/E services reduces  by 
$200,000 to NTE $925,000 after deleting 400-space parking garage.  This amount s for library, park, streetscape.  Amendment with resolution also approves $91,035 of this amount 
for streetscape design.  Res 2000-38 provides fro $76,640 additional for changing design to accommodate development of King site.  Per Res. 99-23148, after deleting 400 space 
garage, $8,492,500 appropriated for the construction of the project (library, surface parking, park).

Projected Completion Date:
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Bass Museum
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers: Arata Isozaki/Spillis Candela

Bond Program(s): Construction Contractor: Danville Findorf. Inc.

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% State Grant 1,605,322$      18.16%

Construction Management Costs 720,000$         8.14% Resort Tax 627,000$         7.09%

Architecture & Engineering Costs 1,014,390$      11.48% Private Donation 179,000$         2.02%

Construction Allocation 6,805,000$      76.98% Gulf Breeze Loan Pool 5,790,178$      65.50%

Construction Budget (allocation less contingency) 6,124,500$      Bond Fund 351 638,500$         7.22%

Construction Contingency 680,500$         

Equipment 180,610$         2.04%

Art in Public Places 120,000$         1.36%

Land Acquisition -$                 0.00%

Total 8,840,000$      Total 8,840,000$      100.00%

Project Timeline

Planning Design Construction Sep-02

Major Milestones Date

A/E Selection Commission Approval 1995

A/E Notice to Proceed 1996

Basis of Design Report

Construction Documents Complete Sep-97

Construction Notice to Proceed Jan-98

Construction Complete / Close Out

Renovation of 10,000 s.f. existing building and 20,000 s.f. expansion of the Bass Museum of Art at 2121 Park Avenue.  Coordinated with Regional Library and Collins Park 
improvements as part of the Cultural Campus.

Project Status

Project construction is complete. Substantial completion granted in September 2000. Temporary certificate of occupancy
is in place. Closeout and final completion has been delayed by problems with the HVAC system and by warranty
corrections after substantial completion. URS has been retained to assist the City in completing the closeout negotiations
with Danville Findorf. A meeting to begin closeout process is expected in early 2002. Replacement of wood floor damaged
during a water intrusion accident underway. Will be completed by March 18, 2002. Revisions to the controls have been
completed. Currently, DDC is completing the reprogramming of the building's energy management system. Expected
completion is July 2002. Negotiations with DFI completed and approved by the Commission on 5/29/02. Final certificate
of occupancy and project closeout in progress. Completion and final payment expected in July 2002. HVAC issues and
closeout of Spillis Candella agreement will be resolved after system is working for a period of at least 3 months after
August 1, 2002.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:
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Property Management Yard
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers:

Bond Program(s): G.O. Bond - Fire Safety, Neighborhoods, Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% G.O. Bond - Fire Safety 215,750$         11.21%

Construction Management Costs 51,000$           2.65% G.O. Bond - Neighborhoods 970,205$         50.43%

Architecture & Engineering Costs 172,979$         8.99% G.O. Bond - Parks 738,045$         38.36%

Construction Allocation 1,700,021$      88.36%

Construction Budget (allocation less contingency) 1,530,019$      

Construction Contingency 170,002$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,924,000$      Total 1,924,000$      100.00%

Project Timeline

Planning Design Construction 2005

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information

The replacement of the Property Management Facility currently located in Flamingo Park includes replacement of the maintenance and warehouse facility, parking for City and employee vehicles, and, ADA 
compliance.  The present facility is in need of full restoration. The project is currently in the planning phase, with a contract underway to perform a feasibility study for co-location and/or relocation of the public 
works and property maintenance facility. Recommendations have not been received, and upon finalization of planning and programming, design of the facility will be bid and performed.  This schedule 
anticipates that construction will not occur before late 2002. Funding is through GO Bond Neighborhoods, $970,205; GO Bond Parks, $738,045; and GO Bond Fire Safety, $215,750.  Initial A/E cost to 
provide pro-rata share toward study to determine feasibility of co-locating the property maintenance facility with the public works yard ($36,977 for $98,300 contract shared with Property Maintenance Facility 
allocation).  Design costs are estimated at 8% with all reimbursables, and not including feasibility study.

Project Status

Effort to relocate facility to Public Works site on Dade Blvd. has been deemed infeasible. Project to be incorporated into
Flamingo Park Project. An RFQ is being prepared for final construction design. RFQ approved for issuance on 6/19/02
by Commission.  RFQ to be issued in July.

Potential Funding Sources

Projected Completion Date:
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Convention Center and Jackie Gleason Theater of the Performing Arts Improvements
Neighborhood: Flamingo Project Management: URS Const. Service (not all components)

District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 481,176$         1.49% CDT Interlocal Agreement 32,274,499$    100.00%

Construction Management Costs 298,215$         0.92%

Architecture & Engineering Costs 416,345$         1.29%

Construction Allocation 28,813,763$    89.28%

Construction Budget (allocation less contingency) 25,932,387$    

Construction Contingency 2,881,376$      

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition 2,265,000$      7.02%

Total 32,274,499$    Total 32,274,499$    100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

Improvements include: FF&E, roof repairs/replacements, purchase of 2-acre staging yard, for Convention Center, installation of video information system, energy conservation 
initiatives, resealing convention center floor as expected major maintenance, exterior painting and waterproofing, replacement of doors and freight doors, hurricane shutters, lighting 
controls enhancements, repair and upgrade elevators and escalators, installation of exterior and interior signage, interior landscaping at the Convention Center, restrooms & ADA 
improvements, communications upgrade, air wall reconditioning, Theater interiors, Porte Cochere, theatrical lighting repair, sound improvements and seating riser railing 
replacement.

Projected Completion Date:

Project Status

On-going design for some components. URS Construction Services serves as Project Manager for some of the
Convention Center/Theater improvements. ADA/Restroom renovation plans are currently out to bid, with completion of
construction expected in November 2003. The roof improvements are complete (May 2002). Development of the scope of
work for the extension of North Loading Dock pavement is in the process by MBCC Staff. Carpet replacement has been
completed June 2002. The Cooling Tower Replacements are currently out to bid, with expected completion by June 2003.
The Air Handler Replacement scope of work is being defined, with expected replacement completion in July 2003. The
plans for the Interior renovation at the Theater are being finalized, with expected completion in September 2003. The
scope of work for improvements to the Theater's fire system are being developed by MBCC Staff. Signage, Concrete and
Terrazzo floor restoration and finish contracts awarded 7/31/02.
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The Garden Center  Botanical Garden
Neighborhood: City Center Project Management: URS Construction Services

District: South Beach Architects / Engineers: Curtis & Rogers Design Studio

Bond Program(s): G.O. Bond - Parks Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs 0.00% G.O. Bond - Parks 1,500,000$      88.70%

Construction Management Costs 39,079$           2.31% TECCA 176,100$         10.41%

Architecture & Engineering Costs 173,275$         10.25% Bond Fund 351 15,000$           0.89%

Construction Allocation 1,478,746$      87.44%

Construction Budget (allocation less contingency) 1,330,871$      

Construction Contingency 147,875$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,691,100$      Total 1,691,100$      100.00%

Project Timeline

Planning Design Construction 2005

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

A/E consultant selected. Project was temporarily on hold pending consideration of relocation of entire facility as part of the
City Center Master Plan proposal, which the City Commission approved in concept 10/17/01. Consultant authorized in
4/02 to begin designing improvements at current location. Planning process restarted. City determining what level of
improvements to move forward with, given the possible future relocation of the facility. On 6/19/02, the City Commission
voted to keep the Botanical Garden in its current location. Planning process has been restarted. Scope services being
developed.  On 7/31/02, Commission approved grant application for DOS Cultural Facilities grant.

Potential Funding Sources

Projected Completion Date:

Renovations to building and ADA compliance.  Phase I improvements included new fence, new roof with related asbestos abatement, restroom renovation, exterior paint, new doors, trash 
cans, benches, and other site furnishings. Phase I is complete.  See Res 98-22976 for Bond Fund 351 appropriation to develop work order for Phase II A/E work. Phase II renovations per 
master plan of July 2000.  The Phase II project includes renovation building, entry, patio roof, pergola, maintenance area, site improvements, lighting, signage, planting, irrigation, interior 
renovations, and interior acoustic improvements. GO Bond funding is for Phase II. Other funding for Phase I includes TCCEA and Bond Fund 351.

Estimated Cost Information
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Electrical Switchgear and A/C Replacement
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Sunshine State Loan Pool 600,000$         100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 600,000$         100.00%

Construction Budget (allocation less contingency) 540,000$         

Construction Contingency 60,000$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 600,000$         Total 600,000$         100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Replacement of electrical switchgear and A/C units on City facilities as needed to replace units that have reached the end of their useful life or if replacement parts are no longer 
available.

Estimated Cost Information Potential Funding Sources

To date, $29,789.55 was used for the replacement of the cooling tower and support frame at the Scott Rakow Youth
Center, $100,000 of HVAC funds for the South Shore Community Center, $88,000 for the HVAC replacement at the
555/VCA buildings and $25,000 in electrical funds for the South Shore Community Center. An electrical survey is being
performed at City Hall to address the needs for replacement of the electrical switchgear.

Project Status

Projected Completion Date:
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PARKING IMPROVEMENT PROJECTS
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46th Street Surface Lot
Neighborhood: Oceanfront Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Parking Bond Fund 485 173,250$         100.00%

Construction Management Costs 750$                0.43%

Architecture & Engineering Costs 3,000$             1.73%

Construction Allocation 50,000$           28.86%

Construction Budget (allocation less contingency) 45,000$           

Construction Contingency 5,000$             

Equipment 119,500$         68.98%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 173,250$         Total 173,250$         100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Conversion of the 46th Street surface lot to a revenue control facility.  Costs are per CMB Parking Dept. CM is for CMB Parking Dept. administrative oversight.

Estimated Cost Information Potential Funding Sources

Project Status

Lot is currently metered.  Inner part of the concrete island, some sidewalks, and the meters will be replaced.
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Collins Avenue Hotel Corridor Parking Garage
Neighborhood: Oceanfront Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Parking Bond Fund 481 4,000,000$      100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 4,800,000$      54.10%

Construction Budget (allocation less contingency) 4,320,000$      

Construction Contingency 480,000$         

Equipment -$                 0.00%

Art in Public Places 72,000$           0.81%

Land Acquisition 4,000,000$      45.09%

Total 8,872,000$      Total 4,000,000$      45.09%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Construction of a new 400-space multi-level parking garage at 43rd Street between Collins Avenue and Indian Creek Drive.  Garage will be fully ADA compliant.  Parking capacity to 
meet the needs of hotels south of the Fountainbleu. A/E increased from Parking Dept. estimate of 6% to 8% consistent with global estimates.

Estimated Cost Information Potential Funding Sources

Parking Garage development is pending finalization of the City-Wide Parking Demand Analysis being conducted by
Walker Parking. A demand analysis, alternatives analysis, and financial feasibility studies are components of this project.
Due to events on 9/11/01, Parking Demand Analysis is being adjusted.

Projected Completion Date:
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Cultural Campus Parking Garage - Alternative B
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs 10,000$           0.52%

Construction Allocation 50,000$           2.62%

Construction Budget (allocation less contingency) 45,000$           

Construction Contingency 5,000$             

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition 1,849,000$      96.86%

Total 1,909,000$      Total -$                 0.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Parking Garage development is pending finalization of the City-Wide Parking Demand Analysis being conducted by
Walker Parking. A demand analysis, alternatives analysis, and financial feasibility studies are components of this project.
Due to events on 9/11/01, Parking Demand Analysis is being adjusted.

Development of an ADA-compliant, 64-space surface parking lot to meet the parking demand needs of the Cultural Campus.  Per Reso. 98-22904, 99-23030 and 99-23148, this 
option was selected.  Costs per Parking Dept. estimates and schedule.

Estimated Cost Information Potential Funding Sources

Project Status

Projected Completion Date:
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Surface Parking Lot Renovations
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Parking Bond Fund 485 1,118,958$      99.22%

Construction Management Costs 30,600$           2.71% Parking Bond Fund 481 8,835$             0.78%

Architecture & Engineering Costs 70,035$           6.21%

Construction Allocation 1,027,158$      91.08%

Construction Budget (allocation less contingency) 924,442$         

Construction Contingency 102,716$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,127,793$      Total 1,127,793$      100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Renovation of 18 city surface parking lots, including full modernization and compliance with ADA requirements.

Projected Completion Date:

Potential Funding Sources

Project Status

Municipal Parking lot 20X, located on 27th Street and Collins Avenue was completed this past summer. Eight (8) lots in
the Middle and North Beach area are scheduled for renovation and have been designed. Concrete and asphalt bid is
scheduled for opening on 7/24/02. Remaining lots should be completed before October, 2002. Victory (Community)
Garden Lot is under review by the Land Use Committee and Transportation and Parking Committee. The Byron Carlyle
Parking Lot has been referred to the Finance and Citywide Projects Committee for recommendations on the type of
revenue control to be used in the lot.

Estimated Cost Information
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LANDSCAPING PROJECTS
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Normandy Isle Tree Planting & Landscaping
Neighborhood: Normandy Isle Project Management: City of Miami Beach

District: North Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Quality of Life - North Beach 10,000$           100.00%

Construction Management Costs 291$                2.91%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 9,709$             97.09%

Construction Budget (allocation less contingency) 8,738$             

Construction Contingency 971$                

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 10,000$           Total 10,000$           100.00%

Project Timeline

Planning Design Construction Aug-04

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Schematic design due February, 2002. Construction is to be handled by Parks Department. Administration recommended
transferring funding to the Normandy Isle Park and Pool project. Item transferring funding was approved by City
Commission on March 20, 2002. This project will be folded into the Normandy Isle & Normandy Sud Neighborhood
Improvements project.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Landscaping improvements at the intersection of Biarritz and 71st Street.  Improvements managed internally by CMB administration.  Funded by FY 98/99 NBQOL funds.
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La Gorce/Pine Tree Drive Landscaping
Neighborhood: La Gorce Project Management: City of Miami Beach

District: Middle Beach Architects / Engineers: Vanasse & Daylor

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Quality of Life - Middle Beach 470,000$         95.92%

Construction Management Costs 10,950$           2.23% Dade County Secondary Gas Tax Funds 20,000$           4.08%

Architecture & Engineering Costs 24,375$           4.97%

Construction Allocation 454,675$         92.79%

Construction Budget (allocation less contingency) 409,208$         

Construction Contingency 45,468$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 490,000$         Total 490,000$         100.00%

Project Timeline

Planning Design Construction Jan-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Project design in progress. Community meeting held December 11, 2001. Construction has been coordinated with the
extension of the La Gorce Drive islands constructed by the Public Works Department. Landscape design subject to
County ROW standards and existing water, sewer and stormwater utilities. Additional safety signage will be included.
Construction  bid expected to commence in late July 2002.

Project Status

Landscaping to complement MDC PW traffic calming project on Pine Tree Drive and La Gorce Drive.

Estimated Cost Information Potential Funding Sources
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TRANSPORTATION PROJECTS
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Electrowave Expansion
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Clean Cities Coalition 200,000$         10.26%

Construction Management Costs -$                 0.00% Resort Tax 891,029$         45.69%

Architecture & Engineering Costs -$                 0.00% FDOT 808,969$         41.49%

Construction Allocation -$                 0.00% FDEP 50,000$           2.56%

Construction Budget (allocation less contingency) -$                 

Construction Contingency -$                 

Equipment 12,597,498$    100.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 12,597,498$    Total 1,949,998$      15.48%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Long-term study was accepted by Commission in October, 2001. No action will be taken until Fiscal Year 2003 upon
review of the efficiency of the current system.

Projected Completion Date:

Expand system into the Middle Beach and North Beach districts to relieve congestion, increase mobility, and incentivise park-and-ride at garages and the proposed intermodal center 
interceptor parking facilities.  Costs shown are capital and operating.

Estimated Cost Information Potential Funding Sources
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Electrowave Vehicles
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% FTA Section 3 1,021,209$      100.00%

Construction Management Costs 29,744$           2.91%

Architecture & Engineering Costs 5,000$             0.49%

Construction Allocation -$                 0.00%

Construction Budget (allocation less contingency) -$                 

Construction Contingency -$                 

Equipment 986,465$         96.60%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,021,209$      Total 1,021,209$      100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Purchase of 4 more electrowave vehicles to increase level-of-service and expand system into the Middle Beach district.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Per Reso. 2201-24543 and 2001-24544 passed on 7/18/01, City is purchasing one Electric/Hybrid bus for testing
purposes and 24 sets of electric batteries.
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Intermodal Program
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% MPO 48,500$           16.07%

Construction Management Costs -$                 0.00% Parking Enterprise Fund 128,500$         42.58%

Architecture & Engineering Costs 301,800$         100.00% CMB General Fund 124,800$         41.35%

Construction Allocation -$                 0.00%

Construction Budget (allocation less contingency) -$                 

Construction Contingency -$                 

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 301,800$         Total 301,800$         100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

The City Commission has accepted the study, but no action has been taken to date.

A comprehensive, city-wide, multimodal transportation master plan for the City.  Project recommendations and a MMP Project Bank list of mobility projects which is a phased and 
prioritized 1-year transportation master plan.

Estimated Cost Information Potential Funding Sources

Project Status
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FDOT PROJECTS
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63rd Street Bridge
Neighborhood: North Shore Project Management: FDOT

District: North Beach Architects / Engineers: Yaskin Engineering

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% FDOT 5,053,440$      100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs 420,000$         8.31%

Construction Allocation 4,633,440$      91.69%

Construction Budget (allocation less contingency) 4,170,096$      

Construction Contingency 463,344$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 5,053,440$      Total 5,053,440$      100.00%

Project Timeline

Planning Design Construction Oct-06

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

This project is included in FDOT's Work Program for 2004/2005. FDOT hired Yaskin Engineering for preparation of a
bridge development report (BDR) that will be followed by final design (9-10 months). Construction is scheduled to begin in
2004 and be completed in late 2005. Two lanes of traffic will be maintained on the 63rd Street corridor during the bridge
rehabilitation process.

Project Status

Projected Completion Date:

Repair and rehabilitation of bridge movable span at 63rd Street.  (unit costs based on bridge span of 400'; however, many components not applicable to length.)

Estimated Cost Information Potential Funding Sources
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63rd Street Flyover Replacement
Neighborhood: North Shore Project Management: FDOT

District: North Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% FDOT 2,230,000$      100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs 250,000$         11.21%

Construction Allocation 1,980,000$      88.79%

Construction Budget (allocation less contingency) 1,782,000$      

Construction Contingency 198,000$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 2,230,000$      Total 2,230,000$      100.00%

Project Timeline

Planning Design Construction Oct-06

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Replacement of 63rd Street Flyover with At-Grade Intersection Alternative, endorsed per City Commission Resolution 2000-23965 (7/00).  Construction costs include $250,000.  City 
Reso also requested amendment of FDOT Work Program to schedule for construction in FY 2005 (2004/2004) to coordinate with the 63rd Street Bridge repair and rehabilitation 
project.

Estimated Cost Information Potential Funding Sources

Project Status

This project is included in FDOT's Work Program for 2004/2005. Project is to be constructed at the same time as the
63rd Street Bridge project.  The final design (presently at 30%) was transferred to Marlin Engineering.

Projected Completion Date:
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Alton Road
Neighborhood: West Avenue Project Management: FDOT

District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% FDOT 1,804,637$      100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs 131,789$         7.30%

Construction Allocation 1,672,848$      92.70%

Construction Budget (allocation less contingency) 1,505,563$      

Construction Contingency 167,285$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,804,637$      Total 1,804,637$      100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

This work is included in FDOT's Work Program for 2005/2006. In 1995, FDOT submitted a preliminary plan for the
project, which included spot drainage, resurfacing and addition of raised medians. City objected to raised medians and to
date has yet to submit an appropriate "typical section" to FDOT so they can proceed with PD&E and final design for this
project.  Drainage problems here are serious, due to the fact that the water table is only 3 feet under surface.

Resurface Alton Road from 5th to Michigan Avenue (1,540 mi.). Coordinate with resurfacing of Alton Road from Michigan Avenue to 63rd Street, and with the Alton Road 
Enhancement planning, design, and implementation.

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Current as of 1/30/2003 Page 113



City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

Collins Avenue - Lincoln Road to 26th Street
Neighborhood: Flamingo Project Management: FDOT

District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor: Central Florida

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% FDOT 6,800,000$      100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 6,800,000$      100.00%

Construction Budget (allocation less contingency) 6,120,000$      

Construction Contingency 680,000$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 6,800,000$      Total 6,800,000$      100.00%

Project Timeline

Planning Design Construction Oct-02

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Reconstruct Collins Avenue from Lincoln Road to 26th Street (4,400 ft.).  Project to occur in two phases to provide break during the high tourism season.  Phase II-a is from Lincoln 
Road to just north of 21st Street, with construction from April to December 2001.  Phase II-b is from just north of 21st Street to 26th Street, with construction from April to October 
2002.  Includes milling and new pavement, new sidewalks, curb and gutter, landscape & irrigation, and lighting.  Work performed and managed by FDOT.

Estimated Cost Information Potential Funding Sources

This project is full reconstruction of Collins Avenue and is an FDOT project. Phase I (Lincoln to 22nd) was completed
12/12/01.  Phase II (22nd to 26th) started 4/8/02 with Completion expected for October 2002. The project is on schedule. 

Projected Completion Date:
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Collins Avenue - 5th Street to 15th Street
Neighborhood: Flamingo Project Management: City of Miami Beach

District: South Beach Architects / Engineers:

Bond Program(s): Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% FDOT 4,800,000$      100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 4,800,000$      100.00%

Construction Budget (allocation less contingency) 4,320,000$      

Construction Contingency 480,000$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 4,800,000$      Total 4,800,000$      100.00%

Project Timeline

Planning Design Construction

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Reconstruct Collins Avenue from 5th Street to 15th Street: roadway, sidewalk, curbing, landscape & irrigation, lighting, and localized drainage improvements.  City is performing 
construction management for FDOT.

Estimated Cost Information

Project Status

FDOT had almost completed final design for a roadway reconstruction project. City did not agree with reconstruction and
asked for resurfacing, repaving and restoration (RRR) project instead. Project was transferred to City for final design and
construction. On 2/20/02, Commission authorized negotiations with EAC Consulting for final design, which should be
brought for the Commission's approval in September 2002.

Potential Funding Sources

Projected Completion Date:
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UTILITY IMPROVEMENT PROJECTS
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Booster Pump Station at 25th Street
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers: CDM

Bond Program(s): Water and Sewer Construction Contractor: Jasco Construction

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Water and Sewer Bond 2000 1,679,478$      97.09%

Construction Management Costs 50,384$           2.91% Water and Sewer Bond (PM) 50,384$           2.91%

Architecture & Engineering Costs 131,478$         7.60%

Construction Allocation 1,548,000$      89.49%

Construction Budget (allocation less contingency) 1,393,200$      

Construction Contingency 154,800$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,729,862$      Total 1,729,862$      100.00%

Project Timeline

Planning Design Construction Jun-03

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Estimated Cost Information Potential Funding Sources

Projected Completion Date:

Project Status

Preliminary design by Camp Dresser and McKee, Inc. (CDM) has been approved. City negotiating complete design fee
with CDM. Expected notice to proceed for mid-April 2002. Complete construction documents expected late fall 2002.
Jasco Construction, the City's CM at Risk, will develop GMP in conjunction with Fire Station No. 2 in summer of 2002.
Construction completion expected in Summer 2003.  Further master planning of Public Works Yard is in progress.

Replacement of water storage tanks and Pump Station at 25th Street in Public Works yard area, with two 3 million gallon tanks and a new pump station.

Current as of 1/30/2003 Page 117



City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

17th Street Force Main
Neighborhood: City Center Project Management: City of Miami Beach

District: South Beach Architects / Engineers:

Bond Program(s): Water and Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Water and Sewer Bond 2000 534,783$         97.09%

Construction Management Costs 16,043$           2.91% Water and Sewer Bond (CM) 16,043$           2.91%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 534,783$         97.09%

Construction Budget (allocation less contingency) 481,305$         

Construction Contingency 53,478$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 550,826$         Total 550,826$         100.00%

Project Timeline

Planning Design Construction 2003

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

Design is complete.  Anticipate award of construction contract and start of project in 2003. 

Projected Completion Date:

Extension of 30" force main along 17th Street from Meridian Ct. to Michigan Avenue (approx. 700 ft.).  Construction and CM cost only.  Design performed by in-house staff.  Design 
is complete.

Estimated Cost Information Potential Funding Sources
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Collins Avenue Water Line Relocation
Neighborhood: City Center Project Management: City of Miami Beach

District: South Beach Architects / Engineers: City of Miami Beach

Bond Program(s): Construction Contractor: City of Miami Beach

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Water and Sewer Bond Series I 1,945,946$      100.00%

Construction Management Costs -$                 0.00%

Architecture & Engineering Costs 144,320$         7.42%

Construction Allocation 1,801,626$      92.58%

Construction Budget (allocation less contingency) 1,621,463$      

Construction Contingency 180,163$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,945,946$      Total 1,945,946$      100.00%

Project Timeline

Planning Design Construction Dec-01

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project to relocate (lower) utilities and to upgrade/replace existing 6" water main to serve new construction and existing uses.  Project fast tracked to coordinate with FDOT Collins 
Phase II roadway reconstruction.  Project will be in two phases: Phase II-a is from Lincoln Road to 21st Street, Phase II-b is from 21st Street to 26th Street (total approx. 1,100 l.f.).

Estimated Cost Information Potential Funding Sources

Project Status

Projected Completion Date:

Phase II-a (Lincoln Road to 21st Street) has been completed.  
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Demolition of Existing Water Pump Station
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers:

Bond Program(s): Construction Contractor: Absolute Demolition

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% South Pointe RDA TIF 103,000$         100.00%

Construction Management Costs 3,000$             2.91%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 100,000$         97.09%

Construction Budget (allocation less contingency) 90,000$           

Construction Contingency 10,000$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 103,000$         Total 103,000$         100.00%

Project Timeline

Planning Design Construction Jan-00

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed 1-Aug-99

Construction Complete / Close Out 1-Jan-00

Projected Completion Date:

Demolition of existing water pump station at Miami Beach Marina north parking lot.

Estimated Cost Information Potential Funding Sources

Project Status

The water pump station at the Miami Beach Marina north parking lot has been demolished.

Current as of 1/30/2003 Page 120



City of Miami Beach Finance and Citywide Projects Committee 
Capital Improvement Program Quarterly Status Report

New 20-inch Water Main on MacArthur Causeway
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers: CDM

Bond Program(s): Water and Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Water and Sewer Bond (CM) 16,403$           2.91%

Construction Management Costs 16,403$           2.91% Water and Sewer Bond Fund 357 546,783$         97.09%

Architecture & Engineering Costs 42,783$           7.60%

Construction Allocation 504,000$         89.49%

Construction Budget (allocation less contingency) 453,600$         

Construction Contingency 50,400$           

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 563,186$         Total 563,186$         100.00%

Project Timeline

Planning Design Construction Jun-04

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Replacement of 20" water main with a 20" ductile iron pipe TR-FLEX to be attached by stainless steel hangers under the north sidewalk.

Estimated Cost Information

The A/E on the project (CDM) is working on the design of the project. This project is being incorporated into the Terminal
Island Booster Pump Station project.  Designs are approximately 80% complete.

Project Status

Potential Funding Sources
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Booster Pump Station on Terminal Island
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers: CDM

Bond Program(s): Water and Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Water and Sewer Bond Fund 357 1,741,565$      97.09%

Construction Management Costs 52,247$           2.91% Water and Sewer Bond (CM) 52,247$           2.91%

Architecture & Engineering Costs 21,391$           1.19%

Construction Allocation 1,720,174$      95.89%

Construction Budget (allocation less contingency) 1,548,157$      

Construction Contingency 172,017$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 1,793,812$      Total 1,793,812$      100.00%

Project Timeline

Planning Design Construction Jun-04

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Project Status

The A/E on the project (CDM) is working on the design of the project. The 20" water main on the MacArthur Causeway is
being incorporated into this project.  Designs are approximately 80% complete.

Estimated Cost Information Potential Funding Sources

Replacement of water booster pump station on Terminal Island.

Projected Completion Date:
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I/I Mitigation - Sewer Renovation & Upgrades
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers:

Bond Program(s): Water and Sewer Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Water and Sewer Bond 2000 4,867,044$      97.09%

Construction Management Costs 146,011$         2.91% Water and Sewer Bond (CM) 146,011$         2.91%

Architecture & Engineering Costs -$                 0.00%

Construction Allocation 4,867,044$      97.09%

Construction Budget (allocation less contingency) 4,380,340$      

Construction Contingency 486,704$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 5,013,055$      Total 5,013,055$      100.00%

Project Timeline

Planning Design Construction 2004

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

On-going renovation and upgrades to the City's sewer system.

Estimated Cost Information Potential Funding Sources

Project Status

This is an on-going program. The Commission awarded a construction contract due to termination of A/E (Kimley Horn).
Anticipated construction start of June 2002, with 18 to 20 months of construction. Awaiting RFQ for selection of a new
program management firm.  This selection of the firm is now anticipated by October 2002.

Projected Completion Date:
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Waste Water Master Booster Pump Station
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers: CDM

Bond Program(s): Water and Sewer Bond Construction Contractor:

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% Water and Sewer Bond 2000 5,320,000$      97.16%

Construction Management Costs 155,600$         2.84% Water and Sewer Bond (CM) 155,600$         2.84%

Architecture & Engineering Costs 673,333$         12.30%

Construction Allocation 4,646,667$      84.86%

Construction Budget (allocation less contingency) 4,182,000$      

Construction Contingency 464,667$         

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 5,475,600$      Total 5,475,600$      100.00%

Project Timeline

Planning Design Construction May-04

Major Milestones Date

A/E Selection Commission Approval 31-Jan-01

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Potential Funding Sources

New master in-line wastewater booster station to be located at 1st Street and Jefferson Avenue location.  This project is an integral part of the city-wide wastewater pump station 
upgrades that are currently under construction under the 1995 Water and Sewer bond.

Estimated Cost Information

This project is in the planning phase. Basic design approved by Planning staff and by Public Works staff. Consultant
preparing documents for DRB and HPB presentations scheduled for August 2002.

Project Status
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Water and Sewer Pump Stations Upgrades
Neighborhood: City-wide Project Management: City of Miami Beach

District: City-wide Architects / Engineers: CDM

Bond Program(s): Construction Contractor: Felix Equities

Description:

Estimated 
Budget

%
Estimated 
Amounts

%

Program Management Costs -$                 0.00% South Pointe RDA TIF 4,246,000$      20.09%

Construction Management Costs 731,000$         3.46% Water and Sewer Bond Fund 426 16,885,000$    79.91%

Architecture & Engineering Costs 2,700,000$      12.78%

Construction Allocation 17,700,000$    83.76%

Construction Budget (allocation less contingency) 15,930,000$    

Construction Contingency 1,770,000$      

Equipment -$                 0.00%

Art in Public Places -$                 0.00%

Land Acquisition -$                 0.00%

Total 21,131,000$    Total 21,131,000$    100.00%

Project Timeline

Planning Design Construction Mar-04

Major Milestones Date

A/E Selection Commission Approval

A/E Notice to Proceed

Basis of Design Report

Construction Documents Complete

Construction Notice to Proceed

Construction Complete / Close Out

Projected Completion Date:

Potential Funding Sources

Renovation and upgrading of the City's pump stations.

Estimated Cost Information

Design is 100% complete. Construction is 40% finished. The City Commission approved additional fees for CDM due to
contract time extension. CDM and the City are negotiating with Felix Equities for a contract time extension and additional
compensation. Negotiations with Felix unsuccessful. City has declared Felix in default. An agreement which will avoid
litigation and will allow City to take the project over is in progress.

Project Status
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